




Machine Work Programme 2022-2023

System	Drain Number	Approximate Start Date
Catfield		
	DRN008P0901	Apr-22
	DRN008P0909	
Sutton		
	DRN009P0802	Apr-22
	DRN009P0801	
Berney		
	148P0610	May-22
	148P0611	
	148P0620	
Breydon		
	DRN124P0310	May-22
	DRN124P0323	
	DRN124P0324	
	DRN124P0336	
	DRN124P0340	
	DRN124P0210	
	DRN124P0334	
	DRN124P0330	
	DRN124P0336	
	DRN124P0333	
	DRN124P0350	
	DRN124P0353	
	DRN124P0354	
	DRN124P0370	
	DRN124P0362	
	DRN124P0361	
	DRN124P0326	
	DRN124P0325	
	DRN124P0320	
Tunstall		
	DRN121P0110	Jun-22
	DRN121P0200	
	DRN121P0120	
Five Mile		
	DRN122P*	Jun-22
Seven Mile		
	DRN125P0712	Jun-22
	DRN125P0711	
	DRN125P0710	
	DRN125P0720	
	DRN125P0714	
	DRN125P0713	
	DRN125P0715	
	DRN125P0716	
Ashtree		
	DRN123P*	Jul-22
Brograve		
	DRN027P0201	Jul-22
	DRN027P0101	
	DRN027P0102	
	DRN027P0103	
	DRN027P0104	
	DRN027P0105	
	DRN027P0106	
	DRN027P0201	
	DRN027P0202	
	DRN027P0203	
	DRN027P0204	
	DRN027P0301	

 Broads Drainage Board	Machine Work Programme 2022-2023	
System	Drain Number	Approximate Start Date
	DRN027P0302	
	DRN027P0303	
	DRN027P0401	
	DRN027P0403	
	DRN027P0404	
	DRN027P0405	
	DRN027P0402	
Chapelfield		
	DRN010P0901	Aug-22
	DRN010P0909	
East Ruston		
	DRN011P1103	Aug-22
	DRN011P1107	
	DRN011P1101	
Mautby		
	DRN031P0410	Sep-22
	DRN031P0420	
	DRN031P0430	
	DRN031P0444	
	DRN031P0446	
Horsey		
	DRN028P0101	Sep-22
	DRN028P0102	
	DRN028P0103	
	DRN028P0104	
	DRN028P0106	
	DRN028P0107	
	DRN028P0108	
Somerton North		
	All	Oct-22
	DRN029P0302	
Somerton South		
	DRN147P0401	Oct-22
Stokesby		
	DRN034P0220	Nov-22
	DRN034P0101	
	DRN034P0211	
	DRN034P0212	
	DRN034P0214	
	DRN034P0215	
	DRN034P0213	
Hemsby & Ormesby		
	DRN035G0120	Nov-22
	DRN035G0121	
	DRN035G0122	
	DRN035G0130	
	DRN035G0140	
Hickling		
	DRN001P0101	Nov-22
	DRN001P0102	
	DRN001P0301	
	DRN001P0104	
	DRN001P0105	
	DRN001P0112	
	DRN001P0114	
	DRN001P0115	
	DRN001P0116	
	DRN001P0117	
Stubb		
	DRN150P0108	Dec-22

 Broads Drainage Board		Machine Work Programme 2022-2023
System	Drain Number	Approximate Start Date
	DRN150P0110	Dec-22
Doles		
	DRN025P0201	Dec-22
	DRN025P0203	
	DRN025P0204	
	DRN025P0205	
	DRN025P0206	
	DRN025P0108	
	DRN025P0107	
	DRN025P0103	
	DRN025P0105	
Potter Heigham		
	DRN003P*	Dec-22
Horsefen		
All	DRN004P*	Dec-22
Repps		
	DRN041P0105	Jan-23
	DRN041P0101	
	DRN041P0106	
	DRN041P0102	
	DRN041P0103	
	DRN021P0102	
Thurne		
	DRN020P0101	Jan-23
	DRN020P0104	
	DRN020P0105	
Martham		
	DRN022P0102	Jan-23
	DRN022P0108	
	DRN022P0101	
	DRN022P0105	
Ludham Bridge		
	DRN006P0616	Feb-23
	DRN006P0608	
	DRN006P0613	
	DRN006P0601	
	DRN006P0602	
	DRN006P0604	
	DRN006P0606	
Hermitage		
	DRN024P0201	Feb-23
	DRN024P0202	
	DRN024P0101	
	DRN024P0102	
	DRN024P0105	
	DRN024P0107	
	DRN024P0109	
Ludham Gravity Drain		
	Gravity	Feb-23
Postwick		
	DRN152P*	Mar-23
Horning		
All	DRN005P*	Mar-23
Irstead/Alderfen Broad		
All	DRN149P*	Mar-23
St Benets		
	DRN151P0101	Mar-23
	DRN151P0102	
Cantley		

 Broads Drainage Board		Machine Work Programme 2022-2023
System	Drain Number	Approximate Start Date
	154P0101	TBC subject to Assessment
	154P0201	
	154P0301	
Buckenham		
	DRN153P0101	TBC subject to Assessment
Heigham Holmes		
	DRN002P*	TBC subject to Assessment
Wayford Bridge		
	DRN012P1001	TBC subject to Assessment
	DRN012P1002	
	DRN012P1003	

Note: Dates indicate when an assessment of the watercourse will be made.
If work is required it will be started shortly afterwards.

The programme will change throughout the year, for updates please contact the Operations Manager.

2022 Broads IDB Mechanical Servicing Programme

Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22
Ash Tree	Cantley	Buckenham	Berney Arms	Sutton	Hermitage	Horning	Martham Holmes		Hickling Eastfield
St Bennetts	Brograve 1	Catfield	Mautby	Somerton North	Ludham Bridge N	Repps	Stubb		Breydon 1
Horsey	Brograve 2	Martham Cess	Somerton South 1	Tunstall 1	Ludham Bridge S	Dilham/ East Ruston/ Tonnage Bridge	5 Mile		Breydon 2
Stokesby	Doles 1	Somerton Aux	Potter Heigham	Tunstall 2	Thurne	Wayford	Postwick		
	Doles 2			Chapelfield	7 Mile	Horse Fen			