

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
<u>Wayford Bridge</u>	
Whole catchment	
DRN012P1001	Jan-2020
DRN012P1002	Jan-2020
DRN012P1003	Jan-2020
<u>East Ruston</u>	
DRN011P1103	Jan-2020
DRN011P1107	Jan-2020
DRN011P1101	Jan-2020
<u>Chapelfield</u>	
P0901	Nov-2019
P0909	Nov-2019
<u>Sutton</u>	
P0802	Oct-2019
P0801	Oct-2019
<u>Hickling</u>	
DRN001P0101	Dec-2019
DRN001P0102	Jan-2020
DRN001P0301	Jan-2020
DRN001P0104	Feb-2020
DRN001P0105	Feb-2020
DRN001P0112	Dec-2019
DRN001P0114	Jan-2020
DRN001P0115	Jan-2020
DRN001P0116	Jan-2020
DRN001P0117	Jan-2020
<u>Stubb</u>	
DRN150P0108	Dec-2019
DRN150P0110	Dec-2019
<u>Catfield</u>	
P0901	Oct-2019
P0909	Oct-2019
<u>Potter Heigham</u>	

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
<u>Martham</u>		
DRN022P0102	2020-21	8
DRN022P0108	Bi-Annual	8
DRN022P0104	2020-21	2
<u>Brograve</u>		
DRN027P0204	2020-21	4
DRN027P0301	2020-21	8
DRN027P0302	2020-21	8
DRN027P0303	2020-21	12
<u>Ashtree</u>		
DRN123P0420	2020-21	3
DRN123P0410	2020-21	3

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
All	Feb-2020
Heigham Holmes	
All	Jan-2020
Horsefen	
All	Aug-2019
Horning	
All	Sep-2019
Irstead/Alderfen Broad	
All	Sep-2019
St Benets	
DRN151P0101	Sep-2019
DRN151P0102	Sep-2019
Ludham Gravity Drain	
Gravity	Nov-2019
Ludham Bridge	
DRNP0616	Aug-2019
DRNP0608	Aug-2019
DRNP0613	Aug-2019
DRNP0601	Aug-2019
P0602	Aug-2019
P0604	Aug-2019
P0606	Sep-2019
Martham	
P0102	Dec-2019
P0108	Jan-2020
P0101	Jan-2020
P0105	Jan-2020
Repps	
041P0105	Dec-2019
041P0101	Dec-2019
041P0106	Dec-2019
041P0102	Dec-2019
041P0103	Dec-2019

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
----------------	----------------------	-----------

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
021P0102	Dec-2019
<u>Thurne</u>	
P0101	Dec-2019
P0104	Dec-2019
P0105	Dec-2019
<u>Horsey</u>	
DRN028P0101	Jul-2019
DRN028P0102	Jul-2019
DRN028P0103	Jul-2019
DRN028P0104	Jul-2019
DRN028P0106	Jul-2019
DRN028P0107	Jul-2019
DRN028P0108	Jul-2019
<u>Brograve</u>	
All	Jan-1900
DRN027P0201	Jul-2019
DRN027P0101	Sep-2019
DRN027P0102	Sep-2019
DRN027P0103	Sep-2019
DRN027P0104	Sep-2019
DRN027P0105	Oct-2019
DRN027P0106	Oct-2019
DRN027P0201	Oct-2019
DRN027P0202	Oct-2019
DRN027P0203	Oct-2019
DRN027P0204	Oct-2019
DRN027P0301	Oct-2019
DRN027P0302	Oct-2019
DRN027P0303	Oct-2019
DRN027P0401	Oct-2019
DRN027P0403	Nov-2019
DRN027P0404	Nov-2019
DRN027P0405	Nov-2019

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
----------------	----------------------	-----------

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
DRN027P0402	Nov-2019
Somerton North	
DRN029P0302	Jul-2019
Somerton South	
DRN149P0301	Aug-2019
Mautby	
All	Nov-2019
DRN031P0410	Nov-2019
DRN031P0420	Nov-2019
DRN031P0430	Nov-2019
DRN031P0444	Dec-2019
DRN031P0446	Dec-2019
Caister Industrial	Dec-2019
Caister Village	Dec-2019
Stokesby	
DRN034P0220	Aug-2019
DRN34P0101	Sep-2019
DRN34P0211	Sep-2019
DRN34P0212	Oct-2019
DRN34P0214	Oct-2019
DRN34P0215	Oct-2019
DRN34P0213	Oct-2019
Hemsby & Ormesby	
DRN035G0120	Apr-2019
DRN035G0121	Jan-1900
DRN035G0122	Jan-1900
DRN035G0130	Jan-1900
DRN035G0140	Jan-1900
Doles	
DRN025P0201	Nov-2019
DRN025P0203	Nov-2019
DRN025P0204	Nov-2019
DRN025P0205	Nov-2019

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
----------------	----------------------	-----------

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
DRN025P0206	Nov-2019
DRN025P0108	Nov-2019
DRN025P0107	Dec-2019
DRN025P0103	Dec-2019
DRN025P0105	Dec-2019
<u>Hermitage</u>	
DRN024P0201	Dec-2019
DRN024P0202	Dec-2019
DRN024P0101	Dec-2019
DRN024P0102	Dec-2019
DRN024P0105	Dec-2019
DRN024P0107	Dec-2019
DRN024P0109	Jan-2020
<u>Tunstall</u>	
DRN121P0110	Apr-2019
DRN121P0200	Jan-1900
DRN121P0120	Jan-1900
<u>Five Mile</u>	
DRN122	May-2019
<u>Ashtree</u>	
All	Jun-2019
<u>Breydon</u>	
DRN124P0310	Apr-2019
DRN124P0323	Apr-2019
DRN124P0324	Apr-2019
DRN124P0336	May-2019
DRN124P0340	May-2019
DRN124P0210	May-2019
DRN124P0334	May-2019
DRN124P0330	May-2019
DRN124P0336	Jun-2019
DRN124P0333	Jun-2019
DRN124P0350	Jun-2019

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
----------------	----------------------	-----------

Broads IDB Programme of Works - Drains

Catchment Name	Start Date
DRN124P0353	Jun-2019
DRN124P0354	Jun-2019
DRN124P0370	Jun-2019
DRN124P0362	Jun-2019
DRN124P0361	Jun-2019
DRN124P0326	Aug-2019
DRN124P0325	Aug-2019
DRN124P0320	Aug-2019
Berney	
148P0610	Aug-2019
148P0611	Aug-2019
148P0620	Aug-2019
Seven Mile	
DRN125P0712	Jul-2019
DRN125P0711	Jul-2019
DRN125P0710	Jul-2019
DRN125P0720	Jul-2019
DRN125P0714	Jul-2019
DRN125P0713	Aug-2019
DRN125P0715	Aug-2019
DRN125P0716	Aug-2019
Halvergate ESA	
All	Jan-1900
Cantley	
154P0101	Jan-2020
154P0201	Jan-2020
154P0301	Jan-2020
Buckenham	
All	Jan-2020
Postwick	
All	Feb-2020

Broads IDB Programme of Works - De-Silts

Catchment Name	Year to be completed	Est. Days
----------------	----------------------	-----------

Broads IDB M&E Programme

Pump Name	Last Mechanical Service	Next Mechanical Service
Horning	Jan-2019	Jan-2021
Ludham Bridge N	May-2018	Apr-2020
Ludham Bridge S	May-2018	May-2020
Berney Arms	Nov-2018	Nov-2020
St Bennetts	May-2018	May-2020
Horse Fen	Oct-2018	Oct-2020
Potter Heigham	Sep-2018	Sep-2020
Dilham/East Ruston/Tonnage Bridge	Jan-2019	Jan-2021
Wayford	Feb-2019	Feb-2021
Chapelfield	Nov-2018	Oct-2020
Sutton	May-2018	Apr-2020
Eastfield	Sep-2018	Sep-2020
Stubbs	Mar-2019	Mar-2021
Catfield	Sep-2018	Aug-2020
Sommerton Aux	Jul-2018	Jul-2020
Martham Holmes	Feb-2019	Feb-2021
Martham Cess	Jun-2018	Jun-2020
Somerton South 1	Aug-2018	Jul-2020
Somerton Aux	Jul-2018	Jul-2020
Somerton North	Aug-2018	Aug-2020
Horsey	Mar-2019	Mar-2021
Brograve 1	Aug-2018	Mar-2021
Brograve 2	Aug-2018	Mar-2021
Repps	Dec-2018	Dec-2020
Thurne	May-2018	May-2020
Ash Tree	Jul-2018	Jul-2020
5 Mile	Oct-2019	Oct-2021
Breydon 1	Jul-2018	Jul-2020
Breydon 2	Jul-2018	Jul-2020
Tunstall 1	May-2018	May-2020
Tunstall 2	May-2018	May-2020
7 Mile	May-2018	May-2020
Hermitage	Mar-2019	Mar-2021

Broads IDB M&E Programme

Pump Name	Last Mechanical Service	Next Mechanical Service
Stokesby	Apr-2018	Apr-2020
Mautby	Mar-2019	Mar-2021
Postwick	Mar-2019	Mar-2021
Buckenham	Sep-2018	Sep-2020
Cantley	Nov-2018	Nov-2020
Doles 1	Jul-2018	Jul-2020
Doles 2	Jul-2018	Jul-2020
Doles 3	Jul-2018	Jul-2020
Stracey Arms	n/a	n/a