

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
<u>Wayford Bridge</u>	
<b>Whole catchment</b>	
DRN012P1001	Jan-22
DRN012P1002	Jan-22
DRN012P1003	Jan-22
<u>East Ruston</u>	
DRN011P1103	Jan-22
DRN011P1107	Jan-22
DRN011P1101	Jan-22
<u>Chapelfield</u>	
P0901	Nov-21
P0909	Nov-21
<u>Sutton</u>	
P0802	Oct-21
P0801	Ocy-2021
<u>Hickling</u>	
DRN001P0101	Dec-21
DRN001P0102	Jan-22
DRN001P0301	Jan-22
DRN001P0104	Feb-22
DRN001P0105	Feb-22
DRN001P0112	Dec-21
DRN001P0114	Jan-22
DRN001P0115	Jan-22
DRN001P0116	Jan-22
DRN001P0117	Jan-22
<u>Stubb</u>	
DRN150P0108	Dec-21
DRN150P0110	Dec-21
<u>Catfield</u>	
P0901	Oct-21
P0909	Oct-21

Broads IDB Programme of Works - De-Silts		
CATCHMENT NAME	Year to be completed	EST DAYS
<u>Heigham Holmes</u>		
All	2021-22	20
<u>Martham</u>		
DRN022P0101	2021-22	8
DRN022P0105	2021-22	6
<u>Brograve</u>		
DRN027P0401	2021-22	8
DRN027P0403	2021-22	8
DRN027P0404	2021-22	4
DRN027P0405	2021-22	8
DRN027P0402	2021-22	4
<u>Ashtree</u>		
DRN123P0421	2021-22	3
DRN123P0411	2021-22	3
DRN123P0412	2021-22	3
DRN123P0413	2021-22	2

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
<a href="#">Potter Heigham</a>	
All	Feb-22
<a href="#">Heigham Holmes</a>	
All	Jan-21
<a href="#">Horsefen</a>	
All	Aug-21
<a href="#">Horning</a>	
All	Sep-21
<a href="#">Irstead/Alderfen Broad</a>	
All	Sep-21
<a href="#">St Benets</a>	
DRN151P0101	Sep-21
DRN151P0102	Sep-21
<a href="#">Ludham Gravity Drain</a>	
Gravity	Nov-21
<a href="#">Ludham Bridge</a>	
DRNP0616	Aug-21
DRNP0608	Aug-21
DRNP0613	Aug-21
DRNP0601	Aug-21
P0602	Aug-21
P0604	Aug-21
P0606	Sep-21
<a href="#">Martham</a>	
P0102	Dec-21
P0108	Jan-22
P0101	Jan-22
P0105	Jan-22
<a href="#">Repps</a>	
041P0105	Dec-21
041P0101	Dec-21
041P0106	Dec-21
041P0102	Dec-21

**Broads IDB Programme of Works - De-Silts**

CATCHMENT NAME	Year to be completed	EST DAYS
----------------	----------------------	----------

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
041P0103	Dec-21
021P0102	Dec-21
<u>Thurne</u>	
P0101	Dec-21
P0104	Dec-21
P0105	Dec-21
<u>Horsey</u>	
DRN028P0101	Jul-21
DRN028P0102	Jul-21
DRN028P0103	Jul-21
DRN028P0104	Jul-21
DRN028P0106	Jul-21
DRN028P0107	Jul-21
DRN028P0108	Jul-21
<u>Brograve</u>	
All	Jan-22
DRN027P0201	Jul-21
DRN027P0101	Sep-21
DRN027P0102	Sep-21
DRN027P0103	Sep-21
DRN027P0104	Sep-21
DRN027P0105	Oct-21
DRN027P0106	Oct-21
DRN027P0201	Oct-21
DRN027P0202	Oct-21
DRN027P0203	Oct-21
DRN027P0204	Oct-21
DRN027P0301	Oct-21
DRN027P0302	Oct-21
DRN027P0303	Oct-21
DRN027P0401	Oct-21
DRN027P0403	Nov-21
DRN027P0404	Nov-21

**Broads IDB Programme of Works - De-Silts**

CATCHMENT NAME	Year to be completed	EST DAYS
----------------	----------------------	----------

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
DRN027P0405	Nov-21
DRN027P0402	Nov-21
<u>Somerton North</u>	
DRN029P0302	Jul-21
<u>Somerton South</u>	
DRN149P0301	Aug-21
<u>Mautby</u>	
All	Nov-21
DRN031P0410	Nov-21
DRN031P0420	Nov-21
DRN031P0430	Nov-21
DRN031P0444	Dec-21
DRN031P0446	Dec-21
Caister Industrial	Dec-21
Caister Village	Dec-21
<u>Stokesby</u>	
DRN034P0220	Aug-21
DRN34P0101	Sep-21
DRN34P0211	Sep-21
DRN34P0212	Oct-21
DRN34P0214	Oct-21
DRN34P0215	Oct-21
DRN34P0213	Oct-21
<u>Hemsby &amp; Ormesby</u>	
DRN035G0120	Apr-21
DRN035G0121	Jan-22
DRN035G0122	Jan-22
DRN035G0130	Jan-22
DRN035G0140	Jan-22
<u>Doles</u>	
DRN025P0201	Nov-21
DRN025P0203	Nov-21
DRN025P0204	Nov-21

**Broads IDB Programme of Works - De-Silts**

CATCHMENT NAME	Year to be completed	EST DAYS
----------------	----------------------	----------

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
DRN025P0205	Nov-21
DRN025P0206	Nov-21
DRN025P0108	Nov-21
DRN025P0107	Dec-21
DRN025P0103	Dec-21
DRN025P0105	Dec-21
<u>Hermitage</u>	
DRN024P0201	Dec-21
DRN024P0202	Dec-21
DRN024P0101	Dec-21
DRN024P0102	Dec-21
DRN024P0105	Dec-21
DRN024P0107	Dec-21
DRN024P0109	Jan-22
<u>Tunstall</u>	
DRN121P0110	Apr-21
DRN121P0200	Apr-21
DRN121P0120	Apr-21
<u>Five Mile</u>	
DRN122	May-21
<u>Ashtree</u>	
All	Jun-21
<u>Breydon</u>	
DRN124P0310	Apr-21
DRN124P0323	Apr-21
DRN124P0324	Apr-21
DRN124P0336	May-21
DRN124P0340	May-21
DRN124P0210	May-21
DRN124P0334	May-21
DRN124P0330	May-21
DRN124P0336	Jun-21
DRN124P0333	Jun-21

**Broads IDB Programme of Works - De-Silts**

CATCHMENT NAME	Year to be completed	EST DAYS
----------------	----------------------	----------

**Broads IDB Programme of Works - Drains**

Catchment Name	Start Date
DRN124P0350	Jun-21
DRN124P0353	Jun-21
DRN124P0354	Jun-21
DRN124P0370	Jun-21
DRN124P0362	Jun-21
DRN124P0361	Jun-21
DRN124P0326	Aug-21
DRN124P0325	Aug-21
DRN124P0320	Aug-21
<u>Berney</u>	
148P0610	Aug-21
148P0611	Aug-21
148P0620	Aug-21
<u>Seven Mile</u>	
DRN125P0712	Jul-21
DRN125P0711	Jul-21
DRN125P0710	Jul-21
DRN125P0720	Jul-21
DRN125P0714	Jul-21
DRN125P0713	Aug-21
DRN125P0715	Aug-21
DRN125P0716	Aug-21
<u>Halvergate ESA</u>	
All	Jan-22
<u>Cantley</u>	
154P0101	Jan-22
154P0201	Jan-22
154P0301	Jan-22
<u>Buckenham</u>	
All	Jan-22
<u>Postwick</u>	
All	Feb-22

**Broads IDB Programme of Works - De-Silts**

CATCHMENT NAME	Year to be completed	EST DAYS
----------------	----------------------	----------

**Broads IDB M&E Programme**

Pump Name	Last Mechanical Service	Next Mechanical Service
Horning	10/01/2019	09/01/2021
Ludham Bridge N	01/05/2018	01/08/2021
Ludham Bridge S	02/05/2018	01/08/2021
Berney Arms	23/11/2018	01/05/2021
St Bennetts	20/10/2020	20/10/2022
Horse Fen	25/10/2018	01/07/2021
Potter Heigham	19/09/2018	01/06/2021
Dilham/East Ruston/Tonnage Bridge	28/01/2019	27/01/2021
Wayford	07/02/2019	06/02/2021
Chapelfield	01/11/2018	01/02/2021
Sutton	01/05/2018	01/03/2021
Eastfield	28/09/2018	01/03/2021
Stubbs	07/03/2019	06/03/2021
Catfield	27/11/2020	27/11/2022
Sommerton Aux	31/07/2018	01/02/2021
Martham Holmes	06/02/2019	05/02/2021
Martham Cess	03/12/2020	03/12/2022
Somerton South	01/08/2018	01/02/2021
Somerton Aux	31/07/2018	01/02/2021
Somerton North	02/08/2018	01/02/2021
Horsey	21/10/2020	21/10/2022
Brograve	09/11/2020	09/11/2022
Repps	17/12/2018	16/12/2020
Thurne	03/05/2018	01/05/2021
Ash Tree	03/02/2020	02/02/2022
5 Mile	30/10/2019	29/10/2021
Breydon	26/07/2018	01/05/2021
Tunstall	08/05/2018	01/05/2021
7 Mile	10/05/2018	01/05/2021
Hermitage	21/03/2019	20/03/2021
Stokesby	29/10/2020	29/10/2022
Mautby	21/03/2019	20/03/2021

**Broads IDB M&E Programme**

<b>Pump Name</b>	<b>Last Mechanical Service</b>	<b>Next Mechanical Service</b>
Postwick	04/03/2019	03/03/2021
Buckenham	17/11/2020	17/11/2022
Cantley	05/11/2020	05/11/2022
Doles	16/11/2020	16/11/2022

Note: Due to coronavirus issue with supply chain provision, a decision was made not to service through certain times of the pandemic. This has led to some pumps being behind their due date for servicing. Staff are now prioritising those which are most out of date.