

## Broads IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
<u>Hemsby &amp; Ormesby</u>		
	DRN035G0120	
	DRN035G0121	
	DRN035G0122	Apr-17
	DRN035G0130	
	DRN035G0140	
<u>Tunstall</u>		
	DRN121P0110	
	DRN121P0200	
	DRN121P0120	Apr-17
<u>Five Mile</u>		
	DRN122P*	May-17
<u>Ashtree</u>		
	DRN123P*	Jun-17
<u>Breydon</u>		
	DRN124P0310	
	DRN124P0323	
	DRN124P0324	Apr-17
	DRN124P0336	
	DRN124P0340	
	DRN124P0210	
	DRN124P0334	May-17
	DRN124P0330	
	DRN124P0336	
	DRN124P0333	
	DRN124P0350	
	DRN124P0353	
	DRN124P0354	
	DRN124P0370	
	DRN124P0362	
	DRN124P0361	Jun-17
	DRN124P0326	
	DRN124P0325	
	DRN124P0320	Aug-17
<u>Seven Mile</u>		
	DRN125P0712	Jun-17
	DRN125P0711	
	DRN125P0710	
	DRN125P0720	
	DRN125P0714	Jul-17
	DRN125P0713	
	DRN125P0715	
	DRN125P0716	Aug-17

## Broads IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
<u>Berney</u>		
	148P0610	
	148P0611	
	148P0620	Aug-17
<u>Somerton North</u>		
	All	
	DRN029P0302	Aug-17
<u>Somerton South</u>		
	All	
	DRN147P0401	Aug-17
<u>Horsefen</u>		
All	DRN004P*	Aug-17
<u>Horning</u>		
All	DRN005P*	Sep-17
<u>Irstead/Alderfen Broad</u>		
All	DRN149P*	Sep-17
<u>St Benets</u>		
	DRN151P0101	
	DRN151P0102	Sep-17
<u>Stokesby</u>		
	DRN034P0220	Aug-17
	DRN034P0101	Sep-17
	DRN034P0211	
	DRN034P0212	
	DRN034P0214	
	DRN034P0215	Oct-17
	DRN034P0213	Nov-17
<u>Horsey</u>		
	DRN028P0101	
	DRN028P0102	
	DRN028P0103	
	DRN028P0104	Jul-17
	DRN028P0106	
	DRN028P0107	
	DRN028P0108	
<u>Brograve</u>		
	DRN027P0201	Jul-17
	DRN027P0101	
	DRN027P0102	Sep-17
	DRN027P0103	
	DRN027P0104	
	DRN027P0105	
	DRN027P0106	

### Broads IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
	DRN027P0201	
	DRN027P0202	
	DRN027P0203	Oct-17
	DRN027P0204	
	DRN027P0301	
	DRN027P0302	
	DRN027P0303	
	DRN027P0401	
	DRN027P0403	
	DRN027P0404	Nov-17
	DRN027P0405	
	DRN027P0402	
<b><u>Ludham Bridge</u></b>		
	DRN006P0616	
	DRN006P0608	
	DRN006P0613	
	DRN006P0601	Aug-17
	DRN006P0602	
	DRN006P0604	
	DRN006P0606	
<b><u>Catfield</u></b>		
	DRN008P0901	
	DRN008P0909	Oct-17
<b><u>Sutton</u></b>		
	DRN009P0802	
	DRN009P0801	Oct-17
<b><u>Chapelfield</u></b>		
	DRN010P0901	
	DRN010P0909	Nov-17
<b><u>Doles</u></b>		
	DRN025P0201	
	DRN025P0203	
	DRN025P0204	
	DRN025P0205	Nov-17
	DRN025P0206	
	DRN025P0108	
	DRN025P0107	
	DRN025P0103	Dec-17
	DRN025P0105	
<b><u>Hermitage</u></b>		
	DRN024P0201	
	DRN024P0202	
	DRN024P0101	

### Broads IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
	DRN024P0102	
	DRN024P0105	Dec-17
	DRN024P0107	
	DRN024P0109	Jan-18
<u>Mautby</u>		
	DRN031P0410	
	DRN031P0420	Nov-17
	DRN031P0430	
	DRN031P0444	Dec-17
	DRN031P0446	
<u>Ludham Gravity Drain</u>		
	Gravity	Nov-17
<u>Stubb</u>		
	DRN150P0108	
	DRN150P0110	Dec-17
<u>Repps</u>		
	DRN041P0105	
	DRN041P0101	
	DRN041P0106	Dec-17
	DRN041P0102	
	DRN041P0103	
	DRN021P0102	
<u>Thurne</u>		
	DRN020P0101	
	DRN020P0104	
	DRN020P0105	Dec-17
<u>Martham</u>		
	DRN022P0102	Dec-17
	DRN022P0108	
	DRN022P0101	Jan-18
	DRN022P0105	
<u>Wayford Bridge</u>		
	DRN012P1001	
	DRN012P1002	
	DRN012P1003	Jan-18
<u>East Ruston</u>		
	DRN011P1103	
	DRN011P1107	
	DRN011P1101	Jan-18
<u>Hickling</u>		
	DRN001P0101	Jan-18
	DRN001P0102	
	DRN001P0301	

### Broads IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
	DRN001P0104	
	DRN001P0105	Feb-18
	DRN001P0112	
	DRN001P0114	
	DRN001P0115	
	DRN001P0116	
	DRN001P0117	Jan-18
<u>Heigham Holmes</u>		
	DRN002P*	Jan-18
<u>Potter Heigham</u>		
	DRN003P*	Feb-18
<u>Cantley</u>		
	154P0101	
	154P0201	
	154P0301	Jan-18
<u>Buckenham</u>		
	DRN153P0101	Jan-18
<u>Postwick</u>		
	DRN152P*	Feb-18
<u>Halvergate ESA</u>		
	All	TBC