

Machine Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
<u>Hemsby & Ormesby</u>		
	DRN035G0120	
	DRN035G0121	
	DRN035G0122	Apr-19
	DRN035G0130	
	DRN035G0140	
<u>Tunstall</u>		
	DRN121P0110	
	DRN121P0200	
	DRN121P0120	Apr-19
<u>Five Mile</u>		
	DRN122P*	May-19
<u>Ashtree</u>		
	DRN123P*	Jun-19
<u>Breydon</u>		
	DRN124P0310	
	DRN124P0323	
	DRN124P0324	Apr-19
	DRN124P0336	
	DRN124P0340	
	DRN124P0210	
	DRN124P0334	May-19
	DRN124P0330	
	DRN124P0336	
	DRN124P0333	
	DRN124P0350	
	DRN124P0353	
	DRN124P0354	
	DRN124P0370	
	DRN124P0362	
	DRN124P0361	Jun-19
	DRN124P0326	
	DRN124P0325	
	DRN124P0320	Aug-19
<u>Seven Mile</u>		
	DRN125P0712	Jun-19
	DRN125P0711	
	DRN125P0710	
	DRN125P0720	
	DRN125P0714	Jul-19
	DRN125P0713	
	DRN125P0715	
	DRN125P0716	Aug-19
<u>Berney</u>		
	148P0610	
	148P0611	

Machine Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	148P0620	Aug-19
<u>Somerton North</u>		
	All DRN029P0302	Aug-19
<u>Somerton South</u>		
	DRN147P0401	Aug-19
<u>Horsefen</u>		
All	DRN004P*	Aug-19
<u>Horning</u>		
All	DRN005P*	Sep-19
<u>Irstead/Alderfen Broad</u>		
All	DRN149P*	Sep-19
<u>St Benets</u>		
	DRN151P0101 DRN151P0102	Sep-19
<u>Stokesby</u>		
	DRN034P0220 DRN034P0101 DRN034P0211 DRN034P0212 DRN034P0214 DRN034P0215 DRN034P0213	Aug-19 Sep-19 Oct-19 Nov-19
<u>Horsey</u>		
	DRN028P0101 DRN028P0102 DRN028P0103 DRN028P0104 DRN028P0106 DRN028P0107 DRN028P0108	Jul-19
<u>Brograve</u>		
	DRN027P0201 DRN027P0101 DRN027P0102 DRN027P0103 DRN027P0104 DRN027P0105 DRN027P0106 DRN027P0201 DRN027P0202 DRN027P0203 DRN027P0204 DRN027P0301	Jul-19 Sep-19 Oct-19

Machine Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	DRN027P0302	
	DRN027P0303	
	DRN027P0401	
	DRN027P0403	
	DRN027P0404	Nov-19
	DRN027P0405	
	DRN027P0402	
Ludham Bridge		
	DRN006P0616	
	DRN006P0608	
	DRN006P0613	
	DRN006P0601	Aug-19
	DRN006P0602	
	DRN006P0604	
	DRN006P0606	
Catfield		
	DRN008P0901	
	DRN008P0909	Oct-19
Sutton		
	DRN009P0802	
	DRN009P0801	Oct-19
Chapelfield		
	DRN010P0901	
	DRN010P0909	Nov-19
Doles		
	DRN025P0201	
	DRN025P0203	
	DRN025P0204	
	DRN025P0205	Nov-19
	DRN025P0206	
	DRN025P0108	
	DRN025P0107	
	DRN025P0103	Dec-19
	DRN025P0105	
Hermitage		
	DRN024P0201	
	DRN024P0202	
	DRN024P0101	
	DRN024P0102	
	DRN024P0105	Dec-19
	DRN024P0107	
	DRN024P0109	Jan-20

Machine Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
<u>Mautby</u>		
	DRN031P0410	
	DRN031P0420	Nov-19
	DRN031P0430	
	DRN031P0444	
	DRN031P0446	Dec-19
<u>Ludham Gravity Drain</u>		
	Gravity	Nov-19
<u>Stubb</u>		
	DRN150P0108	
	DRN150P0110	Dec-19
<u>Repps</u>		
	DRN041P0105	
	DRN041P0101	
	DRN041P0106	
	DRN041P0102	Dec-19
	DRN041P0103	
	DRN021P0102	
<u>Thurne</u>		
	DRN020P0101	
	DRN020P0104	
	DRN020P0105	Dec-19
<u>Martham</u>		
	DRN022P0102	Dec-19
	DRN022P0108	
	DRN022P0101	Jan-20
	DRN022P0105	
<u>Wayford Bridge</u>		
	DRN012P1001	
	DRN012P1002	
	DRN012P1003	Jan-20
<u>East Ruston</u>		
	DRN011P1103	
	DRN011P1107	
	DRN011P1101	Jan-20
<u>Hickling</u>		
	DRN001P0101	Jan-20
	DRN001P0102	
	DRN001P0301	
	DRN001P0104	

Machine Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	DRN001P0105	Feb-20
	DRN001P0112	
	DRN001P0114	
	DRN001P0115	
	DRN001P0116	
	DRN001P0117	Jan-20
<u>Heigham Holmes</u>		
	DRN002P*	Jan-20
<u>Potter Heigham</u>		
	DRN003P*	Feb-20
<u>Cantley</u>		
	154P0101	
	154P0201	
	154P0301	Jan-20
<u>Buckenham</u>		
	DRN153P0101	Jan-20
<u>Postwick</u>		
	DRN152P*	Feb-20

Notes: Min 2 staff per service

WLMA IDB Pump Servicing Programme 2019-2020												
Activity	April	May	June	July	August	September	October	November	December	January	February	March
Service 1	Bawdsey	Falkenham	Chillesford	Iken	Colony Marsh - Hollesley	Somerton Aux	Doles 2	Potter Heigham	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	Berney
Additional Asset maintenance required?	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	N/A	N/A	N/A	Yes
Service 2	Kings Fleet	Butley	Gedgrave	Sudbourne	Reydon	Ash Tree	Doles 3	Eastfield	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	Repps
Additional Asset maintenance required?	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	N/A	N/A	N/A	Yes
Service 3	Stokesby	Hollesley	Ludham Bridge S	Thurne	7 Mile	Breydon	Somerton South 2	Catfield	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service
Additional Asset maintenance required?	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	N/A	N/A	N/A	N/A
Service 4	st. Bennets	Ludham Bridge N	Sutton	Tunstall	Martham Cess	Doles 1	Somerton North	VAI Work	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service	General Asset Maintenance / Pump service
Additional Asset maintenance required?	Yes	Yes	Yes	Yes	Yes	Yes	Yes	N/A	N/A	N/A	N/A	N/A

Note: Pump servicing may vary based on service findings. Where this occurs pump servicing will be moved to the next available slot where 'General Asset Maintenance' is stated. For the most up to date programme please speak to the relevant Field Team Operations Manager.

Additional asset maintenance' represents public safety and general pumping station upkeep. It is likely that this work will be scoped at the time of the service and completed at later dates when time is available.