

Drains Maintenance Work Programme for 2018-2019

System	Drain Number	Approximate Start Date	Days
Hemsby & Ormesby			
	DRN035G0120		12
	DRN035G0121		
	DRN035G0122	Apr-18	
	DRN035G0130		
	DRN035G0140		
Tunstall			
	DRN121P0110		43
	DRN121P0200		
	DRN121P0120	Apr-18	
Five Mile			
	DRN122P*	May-18	15
Ashtree			
	DRN123P*	Jun-18	14
Breydon			
	DRN124P0310		14
	DRN124P0323		5
	DRN124P0324	Apr-18	5
	DRN124P0336		5
	DRN124P0340		5
	DRN124P0210		5
	DRN124P0334	May-18	5
	DRN124P0330		5
	DRN124P0336		5
	DRN124P0333		3
	DRN124P0350		1
	DRN124P0353		1
	DRN124P0354		1
	DRN124P0370		2
	DRN124P0362		1
	DRN124P0361	Jun-18	2
	DRN124P0326		3
	DRN124P0325		1
	DRN124P0320	Aug-18	4
		TOTAL	73
Seven Mile			
	DRN125P0712	Jun-18	5
	DRN125P0711		5
	DRN125P0710		5
	DRN125P0720		5
	DRN125P0714	Jul-18	4
	DRN125P0713		1
	DRN125P0715		1
	DRN125P0716	Aug-18	1
		TOTAL	27
Berney			
	148P0610		2
	148P0611		1
	148P0620	Aug-18	1
		TOTAL	4
Somerton North			
	All		
	DRN029P0302	Aug-18	11
Somerton South			
	DRN147P0401	Aug-18	12
Horsefen			
All	DRN004P*	Aug-18	9
Horning			
All	DRN005P*	Sep-18	15
Irstead/Alderfen Broad			
All	DRN149P*	Sep-18	10
St Benets			
	DRN151P0101		7
	DRN151P0102	Sep-18	4
		TOTAL	11

Drains Maintenance Work Programme for 2018-2019

System	Drain Number	Approximate Start Date	Days
Stokesby			
	DRN034P0220	Aug-18	8
	DRN034P0101	Sep-18	11
	DRN034P0211		15
	DRN034P0212		5
	DRN034P0214		5
	DRN034P0215	Oct-18	5
	DRN034P0213	Nov-18	6
	TOTAL		55
Horsey			
	DRN028P0101		2
	DRN028P0102		2
	DRN028P0103		2
	DRN028P0104	Jul-18	1
	DRN028P0106		1
	DRN028P0107		1
	DRN028P0108		1
	TOTAL		10
Brograve			
	DRN027P0201	Jul-18	5
	DRN027P0101		5
	DRN027P0102	Sep-18	3
	DRN027P0103		1
	DRN027P0104		1
	DRN027P0105		1
	DRN027P0106		3
	DRN027P0201		6
	DRN027P0202		2
	DRN027P0203	Oct-18	2
	DRN027P0204		1
	DRN027P0301		2
	DRN027P0302		2
	DRN027P0303		3
	DRN027P0401		2
	DRN027P0403		2
	DRN027P0404	Nov-18	1
	DRN027P0405		2
	DRN027P0402		1
	TOTAL		45
Ludham Bridge			
	DRN006P0616		2
	DRN006P0608		2
	DRN006P0613		2
	DRN006P0601	Aug-18	2
	DRN006P0602		2
	DRN006P0604		3
	DRN006P0606		2
	TOTAL		15
Catfield			
	DRN008P0901	Oct-18	4
	DRN008P0909		4
	TOTAL		8
Sutton			
	DRN009P0802		7
	DRN009P0801	Oct-18	7
	TOTAL		14
Chapelfield			
	DRN010P0901		8
	DRN010P0909	Nov-18	7
	TOTAL		15
Doles			
	DRN025P0201		2
	DRN025P0203		2
	DRN025P0204	Nov-18	2
	DRN025P0205		2

Drains Maintenance Work Programme for 2018-2019

System	Drain Number	Approximate Start Date	Days
	DRN025P0206		2
	DRN025P0108		5
	DRN025P0107		7
	DRN025P0103	Dec-18	3
	DRN025P0105		3
	TOTAL		28
Hermitage			
	DRN024P0201		1
	DRN024P0202		1
	DRN024P0101		1
	DRN024P0102		2
	DRN024P0105	Dec-18	2
	DRN024P0107		1
	DRN024P0109	Jan-19	1
	TOTAL		9
Mautby			
	DRN031P0410		5
	DRN031P0420	Nov-18	5
	DRN031P0430		6
	DRN031P0444	Dec-18	5
	DRN031P0446		5
	TOTAL		26
Ludham Gravity Drain			
	Gravity	Nov-18	3
Stubb			
	DRN150P0108		5
	DRN150P0110	Dec-18	3
	TOTAL		8
Repps			
	DRN041P0105		2
	DRN041P0101		2
	DRN041P0106	Dec-18	2
	DRN041P0102		2
	DRN041P0103		2
	DRN021P0102		3
	TOTAL		13
Thurne			
	DRN020P0101		2
	DRN020P0104		2
	DRN020P0105	Dec-18	2
	TOTAL		6
Martham			
	DRN022P0102	Dec-18	4
	DRN022P0108		4
	DRN022P0101	Jan-19	4
	DRN022P0105		3
	TOTAL		15
Wayford Bridge			
	DRN012P1001		2
	DRN012P1002		2
	DRN012P1003	Jan-19	1
	TOTAL		5
East Ruston			
	DRN011P1103		5
	DRN011P1107		4
	DRN011P1101	Jan-19	6
	TOTAL		15
Hickling			
	DRN001P0101	Jan-19	3
	DRN001P0102		2
	DRN001P0301		4
	DRN001P0104		2
	DRN001P0105	Feb-19	2
	DRN001P0112		12
	DRN001P0114		1

Drains Maintenance Work Programme for 2018-2019

System	Drain Number	Approximate Start Date	Days
	DRN001P0115		3
	DRN001P0116		1
	DRN001P0117	Jan-19	1
	TOTAL		31
<u>Heigham Holmes</u>			
	DRN002P*	Jan-19	10
<u>Potter Heigham</u>			
	DRN003P*	Feb-19	15
<u>Cantley</u>			
	154P0101		2
	154P0201		2
	154P0301	Jan-19	3
	TOTAL		7
<u>Buckenham</u>			
	DRN153P0101	Jan-19	4
<u>Postwick</u>			
	DRN152P*	Feb-19	8

Pumping Stations Maintenance Programme 2018-19												
Activity	April	May	June	July	August	September	October	November	December	January	February	March
Service 1	Sutton	Horse Fen	Chapelfield	Catfield	Somerton South 1	Thurne	Ash Tree	Buckenham		Postwick		Stokesby
Additional Asset maintenance required?	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes		Yes		Yes
Service 2	Ludham Bridge N	Potter Heigham	Horning	Somerton Aux	Somerton South 2	Breydon 2	5 Mile	Cantley				Mautby
Additional Asset maintenance required?	None	Yes	Yes	Yes	No	No	Yes	No				Yes
Service 3	Ludham Bridge S	Tonnage -Dilham	Eastfield	Martham Holmes	Somerton North	Brograve 1	Tunstall	Doles 1				
Additional Asset maintenance required?	None	Yes	Yes	Yes	Yes	Yes	Yes	Yes				
Service 4	St. Bennets	Wayford	Stubb	Horsey	Repps	Brograve 2	7 mile	Doles 2				
Additional Asset maintenance required?	None	Yes	Yes	Yes	Yes	Yes	Yes	No				

Notes: Minimum of 2 staff required per service