

CATCHMENT NAME	LENGTH OF DRAIN (m)	Machine or hand work	Start Date	OPERATION
SD1 RIVER DEBEN (Tidal Pumped) SUB DISTRICT				
FALKENHAM & KINGS FLEET CMT179P				
DRN179P0101	1826	Machine	October	Machine de-silt
DRN179P0102	749	Machine	October	Machine de-silt
DRN179P0103	1102	Machine	October	Machine de-silt
DRN179P0201	1017	Machine	October	Machine de-silt
DRN179P0202	1576	Machine	October	Machine de-silt
DRN179P0205	957	Machine	October	Machine de-silt
SD2 LOWER ALDE (Tidal Pumped) SUB DISTRICT				
BUTLEY MARSH CMT167P				
DRN167P0103	528	Machine	October	Machine de-silt
CHILLESFORD CMT168P				
DRN168P0101	1710	Machine	November	Machine de-silt
GEDGRAVE CMT170P				
DRN170P0101	2150	Machine	November	Machine de-silt
DRN170P0201	309	Machine	November	Machine de-silt
SUDBOURNE CMT171P				
DRN171P0101	1529	Machine	November	Machine de-silt
DRN171P0201	3952	Machine	December	Machine de-silt
DRN171P0202	1416	Machine	December	Machine de-silt
IKEN CMT172P				
DRN172P0101	1834	Machine	December	Machine de-silt
SD5 GRAVITY SUB DISTRICT				
MINSMERE CMT163G				
DRN163G0101	3326	Machine	September	Machine de-silt
RIVER FYNN AND LARK NORTH CMT183G				
DRN183G0101	1352	Machine / Hand	January	Machine de-silt / Hand cut & clear

CATCHMENT NAME	LENGTH OF DRAIN (m)	Machine or hand work	Start Date	OPERATION
DRN183G0102	397	Machine / Hand	January	Machine de-silt / Hand cut & clear
DRN183G0103	254	Machine / Hand	January	Machine de-silt / Hand cut & clear
RIVER DEBEN CMT184G				
DRN184G0101	429	Machine / Hand	January	Machine de-silt / Hand cut & clear
DRN184G0102	925	Machine / Hand	January	Machine de-silt / Hand cut & clear
DRN184G0103	519	Machine / Hand	January	Machine de-silt / Hand cut & clear
DRN184G0104	987	Machine / Hand	January	Machine de-silt / Hand cut & clear
DRN184G0105	1786	Machine / Hand	January	Hand cut & clear
WETHERDEN STREAM CMT190G				
DRN190G0101	179	Hand	January	Hand cut & clear
DRN190G0102	570	Hand	January	Hand cut & clear
DRN190G0103	501	Hand	January	Hand cut & clear
RIVER GIPPING CENTRAL CMT186G				
DRN186G0701	92	Hand	January	Hand cut & clear
DRN186G0801	506	Machine / Hand	February	Machine de-silt / Hand cut & clear
DRN186G0802	475	Machine / Hand	February	Machine de-silt / Hand cut & clear
DRN186G0803	766	Machine / Hand	February	Machine de-silt / Hand cut & clear
DRN186G0804	885	Machine / Hand	February	Machine de-silt / Hand cut & clear
DRN186G0805	464	Machine / Hand	February	Machine de-silt / Hand cut & clear
DRN186G0806	725	Machine / Hand	February	Machine de-silt / Hand cut & clear
RIVER JORDAN CMT188G				
DRN188G0101	159	Hand	February	Hand cut & clear
DRN188G0102	355	Hand	February	Hand cut & clear
DRN188G0103	204	Hand	February	Hand cut & clear
DRN188G0104	180	Hand	February	Hand cut & clear
DRN188G0105	221	Hand	February	Hand cut & clear
SD6 ALDE (TIDAL GRAVITY) SUB DISTRICT				

CATCHMENT NAME	LENGTH OF DRAIN (m)	Machine or hand work	Start Date	OPERATION
BOYTON MARSHES CMT165G				
DRN165G0101	1185	Machine	August	Machine de-silt
DRN165G0102	1292	Machine	August	Machine de-silt
UPPER ALDE CMT175G				
DRN175G0101	859	Hand	February	Hand cut & clear