

Norfolk Rivers IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
<u>Hundred Stream</u>	014G1301	
	014G1305	Apr-17
<u>Forcett to Tasburgh</u>	061G0301	Part demained
	061G0302	Apr-17
	061G0303	
	061G0305	May-17
<u>Barnham Broom</u>		
	066G0701	May-17
<u>Thuxton</u>		
	067G0801	May-17
<u>Burne</u>		
	043G0101	
	043G0102	May-17
<u>Burgh next Aylsham</u>		
	080G1001	
	080G4101	May-17
<u>Aylsham</u>		
	079G2402	
	079G2403	Jun-17
<u>Itteringham</u>		
	074G3401	
	074G3501	Jun-17
<u>Thurning</u>		
	071G3701	
	071G3801	
	071G3802	Jun-17
<u>Marsham/Brampton</u>		
	081G0901	
	081G0902	
	081G1101	Jun-17
	081G1201	
	081G1301	
	081G1302	
	081G2301	Jun-17
<u>Buxton/Hevingham</u>		
	082G0401	Jul-17
<u>Kings Beck</u>		
	083G1501	
	083G1502	
	083G2101	Jul-17
<u>Great Ryburgh (Fakenham)</u>		
	093G0101	Aug-17
<u>Great Ryburgh B</u>		
	096G0101	Aug-17
<u>Foulsham</u>		
	098G0101	
	098G0102	

Norfolk Rivers IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
	098G0301	
	098G0302	Aug-17
<u>Elmham A</u>		
	099G0101	Aug-17
	099G0102	Sep-17
<u>Gressenhall A</u>		
	102G0101	Sep-17
<u>Gressenhall B</u>		
	103G0101	Sep-17
<u>Dereham Stream</u>		
	104G0101	
	104G0102	
	104G0103	Sep-17
<u>Swanton Morley</u>		
	107G0101	Sep-17
	107G0102	
	107G0103	Oct-17
<u>Bylaugh Meadows</u>		
	106G0101	
	106G0102	Oct-17
<u>Lenwade</u>		
	109G0102	Oct-17
<u>Swannington</u>		
	111G0101	Oct-17
	111G0102	
	111G0103	
	111G0201	Nov-17
<u>Ringland/Morton Hall</u>		
	112G0101	
	112G0102	
	112G0103	
	112G0104	Nov-17
<u>Drayton Low Road</u>		
	114G0101	
	114G0103	Nov-17
<u>Costessey Mill</u>		
	115G0101	Nov-17
<u>Hellesdon Low Road A</u>		
	116G0101	Nov-17
<u>Honningham/Berry Hall</u>		
	117G0101	Dec-17
<u>Hellesdon Low Road B</u>		
	119G0101	Jan-17
<u>Sculthorpe</u>		
	092G0102	
	092G0103	
	092G0104	Jan-17
<u>Guist</u>		
	097G0201	Jan-17

Norfolk Rivers IDB Machine Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
<u>Billingford</u>	105G0101	Jan-17
<u>Reepham/Booton</u>	110G0104	
	110G0105	
	110G0106	
	110G0402	Jan-17
<u>Upper Nar</u>	120G0101	Feb-17
<u>Beetley</u>	101G0105	
	101G0106	Feb-17
<u>North Walsham Dilham canal</u>	013G1201	
	013G1203	
	013G1206	
	013G1208	
	013G1213	
	013G1214	
	013G1215	
	013G1216	
	013G1218	
	013G1220	
	013G1221	Mar-17

Hand Work Programme for 2017-2018		
System	Drain Number	Approximate Start Date
Corpusty/Cropton Hall	072G3901	Apr-17
Mannington Hall	073G3601	Apr-17
Aldborough/Scarrow Beck	076G3101	
	076G3301	
	076G3302	
	076G3303	Apr-17
Wymondham	069G1101	May-17
Aylsham North	078G2601	May-17
Marsham/Brampton	081G1202	
	081G1301	
	081G1302	May-17
	081G1303	
	081G2301	Jun-17
Buxton/Hevingham	082G0501	Jun-17
Kings Beck	083G1701	
	083G1901	
	083G1902	Jun-17
	083G1903	
	083G2001	
	083G2201	Jul-17
Horstead/Hautbois	084G0301	Aug-17
Horstead Village	085G0201	Aug-17
Aldborough/Scarrow Beck	076G4001	Aug-17
Buxton/Hevingham	082G0601	Aug-17
Kings Beck	083G1801	Aug-17
Lenwade	109G0101	Sep-17
Upper Nar	120G0102	Sep-17
Kings Beck	083G1502	
	083G1902	
	083G1903	
	083G1901	
	083G1502	Sep-17
Aldborough/Scarrow Beck		

Hand Work Programme for 2017-2018		
System	Drain Number	Approximate Start Date
	076G2901	
	076G3302	Sep-17
Mannington Hall		
	073G3601	Oct-17
Itteringham		
	074G3401	Oct-17
Corpusty/Cropton Hall		
	072G3901	Oct-17
Horstead Village		
	085G0102	Oct-17
Aylsham North		
	078G2601	Oct-17
Marsham/Brampton		
	081G1302	
	081G1202	Oct-17
Elmham A		
	099G0101	Oct-17
Horstead/Hautbois		
	084G0301	Oct-17
Elmham A		
	099G0102	Oct-17
North Walsham Dilham canal		
	013G1221	Oct-17
Marsham/Brampton		
	081G0902	Nov-17
Burgh next Aylsham		
	080G4101	Nov-17
Kings Beck		
	083G1901	
	083G1401	Nov-17
Marsham/Brampton		
	081G1202	Nov-17
Kings Beck		
	083G2001	Nov-17
Dereham Stream		
	104G0101	Dec-17
Aldborough/Scarrow Beck		
	076G3002	
	076G3001	Dec-17
Elmham A		
	099G0102	Dec-17
Kings Beck		
	083G2201	
	083G1501	
	083G2101	Dec-17
Marsham/Brampton		
	081G1301	Jan-18
Aldborough/Scarrow Beck		
	076G3303	

Hand Work Programme for 2017-2018

System	Drain Number	Approximate Start Date
	076G3301	
	076G3302	Jan-18
Thurning		
	071G3701	Jan-18
Wymondham		
	069G1101	Jan-18
Great Ryburgh B		
	096G0101	Jan-18
Great Ryburgh/Stibbard		
	095G0105	Jan-18
Aylsham		
	079G2403	Jan-18
Deopham/Wreningham - Hackford Run		
	068G0901	Feb-18

Works will also include;

Quarterly check of structures in Buxton, as well as before heavy rain forecasts
Quarterly check of structures on the Dereham Stream, as well as before heavy rain forecasts
Monthly clearing of the weed screen at Fakenham Mill
Assistance as requested for support by the machine clearance gangs
Assistance as requested for support on capital construction projects