

Machine Work Programme for 2018-2019

Note: The programme below represents the board's intentions for maintenance in the 2018-19 financial year. Works will constitute hand and machine based activities as well as structure repairs and inspections.

Works are subject to change and timings may differ as the year progresses due to unforeseen circumstances, however detailed updates can be obtained at any time from the Project Engineer Matthew Philpot (07884 327849, matthew@wlma.org.uk).

The works may encompass part or all of the drain number mentioned and further details on the exact extent of the working location can again be provided by the Project Engineer.

Notices of Entry will be sent to the landowner ahead of any work commencing.

System	Drain Number	Approximate Start Date
North Walsham Dilham canal		
	013G1201	
	013G1203	
	013G1206	
	013G1208	
	013G1213	
	013G1214	
	013G1215	
	013G1216	
	013G1218	
	013G1220	
	013G1221	Apr-18
Fornsett to Tasburgh		
	061G0301 Part demained	May-18
	061G0302	
	061G0303	
	061G0305	May-18
Keswick		
	064G0301	May-18
	064G0501	
Buxton/Hevingham		
	082G0401	May-18
	082G0501	
	082G0602	
	082G0603	
	082G0701	
	082G0801	
Elmham A		
	099G0101	Jun-18
	099G0102	
	099G0103	
Great Melton to Colney		
	065G0601	Jun-18
Wymondham		

Machine Work Programme for 2018-2019			
	069G1101	Jun-18	
<u>Marsham/Brampton</u>			
	081G0901		
	081G0902		
	081G1101		
	081G1201		
	081G1202		
	081G1301		
	081G1302		
	081G1303		
	081G2301		
	081G2301		
			Jun-18
<u>Thurning</u>			
	071G3701		
	071G3801		
	071G3802		
		Jun-18	
<u>Aldborough/Scarrow Beck</u>			
	076G2901		
	076G2902		
	076G3001		
	076G3002		
	076G3101		
	076G3201		
	076G3301		
	076G3302		
	076G3303		
	076G4001		
			Jul-18
<u>Burgh next Aylsham</u>			
	080G1001		
	080G4101		
		Jul-18	
<u>Beetley</u>			
	101G0101		
	101G0102		
	101G0103		
	101G0104		
	101G0105		
	101G0106		
		Jul-18	
<u>Aylsham North</u>			
	078G2601		
	078G2602		
		Aug-18	
<u>Aylsham</u>			
	079G2402	Aug-18	

Machine Work Programme for 2018-2019		
	079G2403	
Corpusty /Cropton Hall		
	072G3901	Aug-18
Mannington Hall		
	073G3601	Aug-18
Gressenhall A		
	102G0101	Aug-18
Gressenhall B		
	103G0101	Aug-18
	103G0102	
Dereham Stream		
	104G0101	Sep-18
	104G0102	
	104G0103	
Itteringham		
-	074G3401	Sep-18
-	074G3501	
Kings Beck		
	083G1501	Sep-18
	083G1502	
	083G2101	
Hundred Stream		
	014G1301	Sep-18
	014G1305	
Burne		
	043G0101	Oct-18
	043G0102	
Stiffkey		
	044G0101	Oct-18
Hoveton		
	026G0101	Oct-18
	026G0102	
	026G0103	
Swanton Morley		
	107G0101	Oct-18
	107G0102	
	107G0103	
Bylaugh Meadows		
	106G0101	Nov-18
	106G0102	
Lenwade		
	109G0101	Nov-18
	109G0102	

Machine Work Programme for 2018-2019		
<u>Reepham/Booton</u>		
	110G0101	
	110G0102	
	110G0103	
	110G0104	
	110G0105	
	110G0106	
	110G0201	
	110G0202	
	110G0203	
	110G0301	
	110G0302	
	110G0401	
	110G0402	
	110G0403	
	110G0404	
<u>Swannington</u>		
	111G0101	Dec-18
	111G0102	
	111G0103	
	111G0201	
<u>Ringland/Morton Hall</u>		
	112G0101	
	112G0102	
	112G0103	
	112G0104	
<u>Taverham Hall</u>		
	113G0101	
	113G0102	
	113G0103	
<u>Billingford</u>		
	105G0101	Jan-19
<u>Drayton Low Road</u>		
	114G0101	
	114G0103	
<u>Costessey Mill</u>		
	115G0101	Jan-19
<u>Hellesdon Low Road A</u>		
	116G0101	Jan-19
<u>Hellesdon Low Road B</u>		
	119G0101	Feb-19
<u>Horstead Village</u>		
	085G0101	Feb-19

Machine Work Programme for 2018-2019		
	085G0102	
	085G0201	
<u>Itteringham Marsh</u>		
	086G3402	Feb-19
<u>Sculthorpe</u>		
	092G0101	Feb-19
	092G0102	
	092G0103	
	092G0104	
<u>Great Ryburgh / Stibbard</u>		
	095G0101	Feb-19
	095G0102	
	095G0103	
	095G0104	
	095G0105	
	095G0106	
	095G0107	
<u>Great Ryburgh B</u>		
	096G0101	Mar-19
<u>Foulsham</u>		
	098G0101	Mar-19
	098G0102	
	098G0301	
	098G0302	
<u>Upper Nar</u>		
	120G0101	Mar-19
	120G0102	