

Norfolk Rivers IDB Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
<a href="#">North Walsham Dilham canal</a>	013G1201	
	013G1203	
	013G1206	
	013G1208	
	013G1213	
	013G1214	
	013G1215	
	013G1216	
	013G1218	
	013G1220	
	013G1221	April
<a href="#">Aylsham North</a>	078G2601	
	078G2602	April
<a href="#">Aylsham</a>	079G2402	
	079G2403	April
<a href="#">Burgh Next Aylsham</a>	080G1001	
	080G4101	April
<a href="#">Marsham &amp; Brampton</a>	081G0901	
	081G0902	
	081G1101	
	081G1201	
	081G1202	
	081G1301	
	081G1302	
	081G1303	
	081G2301	
	081G2301	May
<a href="#">Forncet to Tasburgh</a>	061G0301	Part demained
	061G0302	
	061G0303	
	061G0304	Demained
	061G0305	May
<a href="#">Flordon to Caister St Edmunds</a>	062G0201	
	062G0202	May
<a href="#">Elmham A</a>	099G0101	
	099G0102	
	099G0103	May
<a href="#">Elmham B</a>	100G0101	May
<a href="#">Beetley</a>		

Norfolk Rivers IDB Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	101G0101	
	101G0102	
	101G0103	
	101G0104	
	101G0105	
	101G0106	June
<a href="#">Gressenhall A</a>		
	102G0101	June
<a href="#">Gressenhall B</a>		
	103G0101	
	103G0102	June
<a href="#">Buxton/Hevingham</a>		
	082G0401	
	082G0501	
	082G0601	
	082G0601	
	082G0602	
	082G0603	
	082G0701	
	082G0801	June
<a href="#">Holme</a>		
	042G0101	
	042G0201	
	042G0401	July
<a href="#">Swannington</a>		
	111G0101	
	111G0102	
	111G0103	
	111G0104	
	111G0105	
	111G0106	
	111G0107	
	111G0201	
	111G0301	
	111G0401	July
<a href="#">Stiffkey (more Binham)</a>		
	044G0101	July
<a href="#">Dereham Stream</a>		
	104G0101	
	104G0102	
	104G0103	July
<a href="#">Ringland/Morton Hall</a>		
	112G0101	
	112G0102	
	112G0103	
	112G0104	July
<a href="#">Taverham Hall</a>		
	113G0101	

Norfolk Rivers IDB Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	113G0102	
	113G0103	Aug
<u>Upper Nar</u>	120G0101	
	120G0102	Aug
<u>Tatterset A</u>	087G0101	Aug
<u>Tatterset B</u>	088G0101	Aug
<u>Tatterford/Raynham</u>	089G0101	
	089G0102	
	089G0103	
	089G0104	
	089G0105	Aug
<u>Kings Beck</u>	083G1401	
	083G1501	
	083G1502 - Tuttington	
	083G1601	
	083G1701	
	083G1801	
	083G1901	
	083G1902	
	083G1903	
	083G2001	
	083G2101	
	083G2201	Sep
<u>Hundred Stream</u>	014G1301	
	014G1305	Sep
<u>Trowse</u>	063G0101	Oct
<u>Keswick</u>	064G0301	
	064G0501	Oct
<u>Great Melton to Colney</u>	065G0601	Oct
<u>Barnham Broom</u>	066G0701	Oct
<u>Thuxton</u>	067G0801	Oct
<u>Deopham/Wreningham - Hackford Run</u>	068G0901	
	068G0902	Nov
<u>Dunton Patch</u>	090G0101	Nov
<u>Dunton Patch/Nights Common</u>		

Norfolk Rivers IDB Work Programme for 2019-2020

System	Drain Number	Approximate Start Date
	091G0101	Nov
<a href="#">Wymondham</a>		
	069G1101	Nov
<a href="#">Thurning</a>		
	071G3701	
	071G3801	
	071G3802	Dec
<a href="#">Blickling</a>		
	077G2701	
	077G2801	Dec
<a href="#">Itteringham</a>		
	074G3401	
	074G3501	Dec
<a href="#">Blickling/Itteringham</a>		
	075G3403	Dec
<a href="#">Itteringham Marsh</a>		
	086G3402	Dec
<a href="#">Sculthorpe</a>		
	092G0101	
	092G0102	
	092G0103	
	092G0104	Jan
<a href="#">Great Ryburgh (Fakenham)</a>		
	093G0101	
	093G0201	Jan
<a href="#">Great Ryburgh/Langor</a>		
	094G0101	Jan
<a href="#">Great Ryburgh/Stibbard</a>		
	095G0101	
	095G0102	
	095G0103	
	095G0104	
	095G0105	
	095G0106	
	095G0107	Jan
<a href="#">Drayton Low Road</a>		
	114G0101	
	114G0103	Jan
<a href="#">Billingford</a>		
	105G0101	
	105G0102	
	105G0201	
	105G0301	Feb
<a href="#">Bylaugh Meadows</a>		
	106G0101	
	106G0102	Feb
<a href="#">Swanton Morley</a>		
	107G0101	

Norfolk Rivers IDB Work Programme for 2019-2020

System	Drain Number	Approximate Start Date	
	107G0102		
	107G0103	Feb	
<u>East Haugh</u>			
	108G0101		
	108G0102		
	108G0103	Feb	
<u>Lenwade</u>			
	109G0101		
	109G0102	Feb	
<u>Great Ryburgh B</u>			
<u>Guist</u>	096G0101	March	
	097G0101		
	097G0102		
	097G0201	March	
	076G2901		
	076G2902		
	076G3001		
<u>Aldborough/Scarrow Beck</u>	076G3002		
	076G3101		
	076G3201		
	076G3301		
	076G3302		
	076G3303		
	076G4001	March	
	<u>Foulsham</u>		
		098G0101	
		098G0102	
098G0103			
098G0104			
098G0105			
098G0106			
098G0201			
098G0301			
098G0302		March	
<u>Reepham / Booton</u>			
	110G0101		
	110G0102		
	110G0103		
	110G0104		
	110G0105		
	110G0106		
	110G0201		
	110G0202		
	110G0203		
	110G0301		
	110G0302		

Norfolk Rivers IDB Work Programme for 2019-2020

<b>System</b>	<b>Drain Number</b>	<b>Approximate Start Date</b>
	110G0401	
	110G0402	
	110G0403	
	110G0404	<b>March</b>
<a href="#"><u>Hellesdon Low Road A</u></a>		
	116G0101	<b>March</b>
<a href="#"><u>Honningham/Berry Hall</u></a>		
	117G0101	<b>March</b>
<a href="#"><u>Hellesdon Low Road B</u></a>		
	119G0101	<b>March</b>