

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT A						WC-Weed Clearance	
A01	DRN192P0102	A01 Clowacre Drain	1314	CMT192P	HIGH	July-Jan 2023/24	WC
A01	DRN192P0101	A01 Clowacre Drain	321	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0204	A02 Coronation Channel Soke Dyke	355	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0203	A02 Coronation Channel Soke Dyke	33	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0206	A02 Coronation Channel Soke Dyke	711	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0202	A02 Coronation Channel Soke Dyke	279	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0205	A02 Coronation Channel Soke Dyke	39	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0207	A02 Coronation Channel Soke Dyke	39	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0201	A02 Coronation Channel Soke Dyke	119	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0209	A02 Coronation Channel Soke Dyke	534	CMT192P	HIGH	July-Jan 2023/24	WC
A02	DRN192P0208	A02 Coronation Channel Soke Dyke	637	CMT192P	HIGH	July-Jan 2023/24	WC
A03	DRN192P0301	A03 Drings Dyke	264	CMT192P	LOWER	Aug-Jan 2023/24	WC
A04	DRN192P0401	A04 Exeter Drain - South	1238	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0502	A05 Exeter Drain - North	63	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0506	A05 Exeter Drain - North	320	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0505	A05 Exeter Drain - North	502	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0501	A05 Exeter Drain - North	179	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0503	A05 Exeter Drain - North	244	CMT192P	HIGH	July-Jan 2023/24	WC
A05	DRN192P0504	A05 Exeter Drain - North	172	CMT192P	HIGH	July-Jan 2023/24	WC
A06	DRN192P0601	A06 Leathercote Drain	161	CMT192P	LOWER	Aug-Jan 2023/24	WC
A06	DRN192P0602	A06 Leathercote Drain	204	CMT192P	LOWER	Aug-Jan 2023/24	WC
A07	DRN192P0701	A07 Nursery Dyke	300	CMT192P	HIGH	July-Jan 2023/24	WC
A08	DRN192P0802	A08 Pearsons Dyke	246	CMT192P	LOWER	Aug-Jan 2023/24	WC
A08	DRN192P0801	A08 Pearsons Dyke	44	CMT192P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT B							
B01	DRN193P0101	B01 Atkinsons Drain (new route)	1328	CMT193P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
B02	DRN193P0201	B02 Atkinsons Drain (old route)	1082	CMT193P	LOWER	Aug-Jan 2023/24	WC
B03	DRN193P0301	B03 Austendyke Drain East	620	CMT193P	LOWER	Aug-Jan 2023/24	WC
B04	DRN193P0403	B04 Austendyke Drain West	422	CMT193P	HIGH	July-Jan 2023/24	WC
B04	DRN193P0402	B04 Austendyke Drain West	148	CMT193P	HIGH	July-Jan 2023/24	WC
B04	DRN193P0401	B04 Austendyke Drain West	190	CMT193P	HIGH	July-Jan 2023/24	WC
B05	DRN193P0502	B05 Bell Dyke	211	CMT193P	HIGH	July-Jan 2023/24	WC
B05	DRN193P0501	B05 Bell Dyke	367	CMT193P	HIGH	July-Jan 2023/24	WC
B06	DRN193P0601	B06 Bell Row	1220	CMT193P	HIGH	July-Jan 2023/24	WC
B07	DRN193P0701	B07 Bellsmere Drain	1042	CMT193P	LOWER	Aug-Jan 2023/24	WC
B08	DRN193P0801	B08 Bulb Company Dyke	435	CMT193P	HIGH	July-Jan 2023/24	WC
B09	DRN193P0901	B09 Chapel Dyke	280	CMT193P	HIGH	July-Jan 2023/24	WC
B10	DRN193P1001	B10 Clay Lake Drain	734	CMT193P	HIGH	July-Jan 2023/24	WC
B10	DRN193P1004	B10 Clay Lake Drain	170	CMT193P	LOWER	Aug-Jan 2023/24	WC
B10	DRN193P1003	B10 Clay Lake Drain	228	CMT193P	LOWER	Aug-Jan 2023/24	WC
B10	DRN193P1002	B10 Clay Lake Drain	781	CMT193P	HIGH	July-Jan 2023/24	WC
B11	DRN193P1102	B11 Clowacre Drain	1440	CMT193P	HIGH	July-Jan 2023/24	WC
B11	DRN193P1101	B11 Clowacre Drain	385	CMT193P	HIGH	July-Jan 2023/24	WC
B12	DRN193P1201	B12 Culys Dyke	750	CMT193P	LOWER	Aug-Jan 2023/24	WC
B13	DRN193P1302	B13 Delgate Drain	2136	CMT193P	LOWER	Aug-Jan 2023/24	WC
B13	DRN193P1301	B13 Delgate Drain	2084	CMT193P	LOWER	Aug-Jan 2023/24	WC
B14	DRN193P1401	B14 Eaugate Drain - North	928	CMT193P	HIGH	July-Jan 2023/24	WC
B14	DRN193P1403	B14 Eaugate Drain - North	1648	CMT193P	LOWER	Aug-Jan 2023/24	WC
B15	DRN193P1502	B15 Eaugate Drain - South	497	CMT193P	LOWER	Aug-Jan 2023/24	WC
B15	DRN193P1501	B15 Eaugate Drain - South	344	CMT193P	LOWER	Aug-Jan 2023/24	WC
B15	DRN193P1503	B15 Eaugate Drain - South	289	CMT193P	LOWER	Aug-Jan 2023/24	WC
B16	DRN193P1601	B16 Freshwater Drain	1140	CMT193P	LOWER	Aug-Jan 2023/24	WC
B17	DRN193P1701	B17 Goys Dyke	530	CMT193P	LOWER	Aug-Jan 2023/24	WC
B18	DRN193P1805	B18 Half Mile Dyke	45	CMT193P	HIGH	July-Jan 2023/24	WC
B18	DRN193P1803	B18 Half Mile Dyke	48	CMT193P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
B18	DRN193P1804	B18 Half Mile Dyke	337	CMT193P	HIGH	July-Jan 2023/24	WC
B18	DRN193P1806	B18 Half Mile Dyke	311	CMT193P	HIGH	July-Jan 2023/24	WC
B18	DRN193P1801	B18 Half Mile Dyke	330	CMT193P	HIGH	July-Jan 2023/24	WC
B18	DRN193P1802	B18 Half Mile Dyke	287	CMT193P	HIGH	July-Jan 2023/24	WC
B18	DRN193P1807	B18 Half Mile Dyke	160	CMT193P	HIGH	July-Jan 2023/24	WC
B19	DRN193P1901	B19 Hodsons Dyke	490	CMT193P	LOWER	Aug-Jan 2023/24	WC
B20	DRN193P2001	B20 Martins Dyke	2280	CMT193P	HIGH	July-Jan 2023/24	WC
B21	DRN193P2101	B21 Mill Dyke	50	CMT193P	HIGH	July-Jan 2023/24	WC
B21	DRN193P2103	B21 Mill Dyke	476	CMT193P	HIGH	July-Jan 2023/24	WC
B21	DRN193P2102	B21 Mill Dyke	203	CMT193P	HIGH	July-Jan 2023/24	WC
B22	DRN193P2201	B22 Moulton East Fen Connection	590	CMT193P	LOWER	Aug-Jan 2023/24	WC
B23	DRN193P2301	B23 Moulton East Fen Dyke	1260	CMT193P	LOWER	Aug-Jan 2023/24	WC
B24	DRN193P2402	B24 Moulton Mere Drain	1465	CMT193P	HIGH	July-Jan 2023/24	WC
B24	DRN193P2401	B24 Moulton Mere Drain	2137	CMT193P	HIGH	July-Jan 2023/24	WC
B24	DRN193P2403	B24 Moulton Mere Drain	518	CMT193P	LOWER	Aug-Jan 2023/24	WC
B25	DRN193P2503	B25 Old Exeter Drain	977	CMT193P	LOWER	Aug-Jan 2023/24	WC
B25	DRN193P2502	B25 Old Exeter Drain	519	CMT193P	LOWER	Aug-Jan 2023/24	WC
B25	DRN193P2501	B25 Old Exeter Drain	904	CMT193P	HIGH	July-Jan 2023/24	WC
B26	DRN193P2601	B26 Old Roft Drain	1382	CMT193P	LOWER	Aug-Jan 2023/24	WC
B28	DRN193P2802	B28 Parsons Dyke	1039	CMT193P	HIGH	July-Jan 2022/23	WC
B28	DRN193P2801	B28 Parsons Dyke	79	CMT193P	HIGH	July-Jan 2022/23	WC
B29	DRN193P2901	B29 Roslins Dyke	510	CMT193P	LOWER	Aug-Jan 2023/24	WC
B30	DRN193P3002	B30 South Holland Main Drain	1080	CMT193P	HIGH	July-Jan 2023/24	WC
B30	DRN193P3004	B30 South Holland Main Drain	763	CMT193P	HIGH	July-Jan 2023/24	WC
B30	DRN193P3001	B30 South Holland Main Drain	75	CMT193P	HIGH	July-Jan 2023/24	WC
B30	DRN193P3003	B30 South Holland Main Drain	1292	CMT193P	HIGH	July-Jan 2023/24	WC
B31	DRN193P3101	B31 Ten Foot Drain	1460	CMT193P	LOWER	Aug-Jan 2023/24	WC
B32	DRN193P3201	B32 Ten Foot Drain Branch	920	CMT193P	LOWER	Aug-Jan 2023/24	WC
B33	DRN193P3301	B33 Watsons Dyke	1300	CMT193P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
B34	DRN193P3402	B34 Wells Drain	675	CMT193P	HIGH	July-Jan 2023/24	WC
B34	DRN193P3404	B34 Wells Drain	90	CMT193P	HIGH	July-Jan 2023/24	WC
B34	DRN193P3401	B34 Wells Drain	217	CMT193P	HIGH	July-Jan 2023/24	WC
B34	DRN193P3403	B34 Wells Drain	40	CMT193P	HIGH	July-Jan 2023/24	WC
B34	DRN193P3405	B34 Wells Drain	138	CMT193P	HIGH	July-Jan 2023/24	WC
B35	DRN193P3504	B35 Wheatmere Drain	954	CMT193P	HIGH	July-Jan 2023/24	WC
B35	DRN193P3501	B35 Wheatmere Drain	2353	CMT193P	HIGH	July-Jan 2023/24	WC
B35	DRN193P3505	B35 Wheatmere Drain	1641	CMT193P	LOWER	Aug-Jan 2023/24	WC
B35	DRN193P3502	B35 Wheatmere Drain	2028	CMT193P	HIGH	July-Jan 2023/24	WC
B35	DRN193P3503	B35 Wheatmere Drain	1929	CMT193P	HIGH	July-Jan 2023/24	WC
B36	DRN193P3601	B36 Woodgate	460	CMT193P	LOWER	Aug-Jan 2023/24	WC
B37	DRN193P3703	B37 Backgate Dyke	292	CMT193P	HIGH	July-Jan 2023/24	WC
B37	DRN193P3701	B37 Backgate Dyke	381	CMT193P	HIGH	July-Jan 2023/24	WC
B37	DRN193P3704	B37 Backgate Dyke	50	CMT193P	HIGH	July-Jan 2023/24	WC
B37	DRN193P3702	B37 Backgate Dyke	30	CMT193P	HIGH	July-Jan 2023/24	WC
B38	DRN193P3801	B38 Mill Dyke Branch	222	CMT193P	HIGH	July-Jan 2023/24	WC
B39	DRN193P3902	B39 Begger's Bush Lane	20	CMT193P	LOWER	Aug-Jan 2023/24	WC
B39	DRN193P3903	B39 Begger's Bush Lane	407	CMT193P	LOWER	Aug-Jan 2023/24	WC
B39	DRN193P3901	B39 Begger's Bush Lane	148	CMT193P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT C							
C01	DRN194P0101	C01 Cranesgate Connection	420	CMT194P	HIGH	July-Jan 2023/24	WC
C01	DRN194P0102	C01 Cranesgate Connection	233	CMT194P	HIGH	July-Jan 2023/24	WC
C02	DRN194P0201	C02 Cranesgate Drain	480	CMT194P	LOWER	Aug-Jan 2023/24	WC
C02	DRN194P0202	C02 Cranesgate Drain	761	CMT194P	HIGH	July-Jan 2023/24	WC
C02	DRN194P0203	C02 Cranesgate Drain	795	CMT194P	LOWER	Aug-Jan 2023/24	WC
C03	DRN194P0301	C03 Dairy House Connection	430	CMT194P	HIGH	July-Jan 2023/24	WC
C04	DRN194P0402	C04 Dairy House Drain	74	CMT194P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
C04	DRN194P0403	C04 Dairy House Drain	610	CMT194P	LOWER	Aug-Jan 2023/24	WC
C04	DRN194P0401	C04 Dairy House Drain	462	CMT194P	LOWER	Aug-Jan 2023/24	WC
C05	DRN194P0501	C05 High Prior Drain	93	CMT194P	LOWER	Aug-Jan 2023/24	WC
C05	DRN194P0502	C05 High Prior Drain	2208	CMT194P	LOWER	Aug-Jan 2023/24	WC
C06	DRN194P0602	C06 New River Gate Connection	58	CMT194P	HIGH	July-Jan 2023/24	WC
C06	DRN194P0601	C06 New River Gate Connection	458	CMT194P	HIGH	July-Jan 2023/24	WC
C06	DRN194P0603	C06 New River Gate Connection	261	CMT194P	HIGH	July-Jan 2023/24	WC
C07	DRN194P0703	C07 New River Gate Drain	901	CMT194P	HIGH	July-Jan 2023/24	WC
C07	DRN194P0704	C07 New River Gate Drain	461	CMT194P	LOWER	Aug-Jan 2023/24	WC
C07	DRN194P0702	C07 New River Gate Drain	44	CMT194P	HIGH	July-Jan 2023/24	WC
C07	DRN194P0701	C07 New River Gate Drain	1118	CMT194P	LOWER	Aug-Jan 2023/24	WC
C08	DRN194P0801	C08 Old Lambert Drain Connection	429	CMT194P	HIGH	July-Jan 2023/24	WC
C09	DRN194P0901	C09 Old Lambert Drain	1071	CMT194P	HIGH	July-Jan 2023/24	WC
C09	DRN194P0902	C09 Old Lambert Drain	922	CMT194P	HIGH	July-Jan 2023/24	WC
C10	DRN194P1002	C10 Peartree Hill Drain	1546	CMT194P	LOWER	Aug-Jan 2023/24	WC
C10	DRN194P1001	C10 Peartree Hill Drain	437	CMT194P	HIGH	July-Jan 2023/24	WC
C11	DRN194P1101	C11 Quick Lane Drain Connection	354	CMT194P	HIGH	July-Jan 2023/24	WC
C12	DRN194P1201	C12 Quick Lane Drain	541	CMT194P	LOWER	Aug-Jan 2023/24	WC
C12	DRN194P1203	C12 Quick Lane Drain	1110	CMT194P	LOWER	Aug-Jan 2023/24	WC
C12	DRN194P1202	C12 Quick Lane Drain	324	CMT194P	HIGH	July-Jan 2023/24	WC
C14	DRN194P1401	C13 Roses Dyke Branch	490	CMT194P	LOWER	Aug-Jan 2023/24	WC
C15	DRN194P1501	C15 Rouses Drain Connection	413	CMT194P	HIGH	July-Jan 2023/24	WC
C15	DRN194P1502	C15 Rouses Drain Connection	488	CMT194P	HIGH	July-Jan 2023/24	WC
C16	DRN194P1603	C16 Rouses Drain	1247	CMT194P	LOWER	Aug-Jan 2023/24	WC
C16	DRN194P1602	C16 Rouses Drain	143	CMT194P	HIGH	July-Jan 2023/24	WC
C16	DRN194P1601	C16 Rouses Drain	317	CMT194P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT D							

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
D01	DRN195P0101	D01 Bores Drain Connection	408	CMT195P	HIGH	July-Jan 2023/24	WC
D01	DRN195P0102	D01 Bores Drain Connection	539	CMT195P	HIGH	July-Jan 2023/24	WC
D02	DRN195P0201	D02 Bores Drain	1471	CMT195P	HIGH	July-Jan 2023/24	WC
D03	DRN195P0301	D03 Division Drain Connection	742	CMT195P	HIGH	July-Jan 2023/24	WC
D04	DRN195P0403	D04 Division Drain	1328	CMT195P	HIGH	July-Jan 2023/24	WC
D04	DRN195P0401	D04 Division Drain	145	CMT195P	HIGH	July-Jan 2023/24	WC
D04	DRN195P0402	D04 Division Drain	2531	CMT195P	HIGH	July-Jan 2023/24	WC
D05	DRN195P0503	D05 Donningtons Drain	991	CMT195P	HIGH	July-Jan 2023/24	WC
D05	DRN195P0501	D05 Donningtons Drain	1281	CMT195P	HIGH	July-Jan 2023/24	WC
D05	DRN195P0502	D05 Donningtons Drain	31	CMT195P	HIGH	July-Jan 2023/24	WC
D06	DRN195P0601	D06 Flagbottom Drain	365	CMT195P	LOWER	Aug-Jan 2023/24	WC
D07	DRN195P0701	D07 Groans Hole	364	CMT195P	HIGH	July-Jan 2023/24	WC
D08	DRN195P0801	D08 Hagbeach Drain	236	CMT195P	LOWER	Aug-Jan 2023/24	WC
D08	DRN195P0802	D08 Hagbeach Drain	201	CMT195P	HIGH	July-Jan 2023/24	WC
D08	DRN195P0803	D08 Hagbeach Drain	1304	CMT195P	LOWER	Aug-Jan 2023/24	WC
D09	DRN195P0901	D09 Hagbeach Drain Connection	477	CMT195P	HIGH	July-Jan 2023/24	WC
D10	DRN195P1002	D10 Postland Drain	954	CMT195P	LOWER	Aug-Jan 2023/24	WC
D10	DRN195P1001	D10 Postland Drain	388	CMT195P	HIGH	July-Jan 2023/24	WC
D11	DRN195P1103	D11 Town Drain	340	CMT195P	HIGH	July-Jan 2023/24	WC
D11	DRN195P1101	D11 Town Drain	485	CMT195P	HIGH	July-Jan 2023/24	WC
D11	DRN195P1102	D11 Town Drain	50	CMT195P	HIGH	July-Jan 2023/24	WC
D12	DRN195P1201	D12 Town Drain Branch	308	CMT195P	HIGH	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT E							
E01	DRN196P0101	E01 Allotment Dyke	278	CMT196P	LOWER	Aug-Jan 2023/24	WC
E02	DRN196P0201	E02 Bardlings Drain East	667	CMT196P	LOWER	Aug-Jan 2023/24	WC
E03	DRN196P0301	E03 Bardlings Drain West	328	CMT196P	LOWER	Aug-Jan 2023/24	WC
E04	DRN196P0401	E04 Bensons Dyke	328	CMT196P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
E04	DRN196P0402	E04 Bensons Dyke	242	CMT196P	LOWER	Aug-Jan 2023/24	WC
E05	DRN196P0502	E05 Bridgefords Drain	400	CMT196P	HIGH	July-Jan 2023/24	WC
E05	DRN196P0501	E05 Bridgefords Drain	292	CMT196P	HIGH	July-Jan 2023/24	WC
E06	DRN196P0602	E06 Bull Dyke	371	CMT196P	HIGH	July-Jan 2023/24	WC
E06	DRN196P0603	E06 Bull Dyke	553	CMT196P	HIGH	July-Jan 2023/24	WC
E06	DRN196P0601	E06 Bull Dyke	476	CMT196P	HIGH	July-Jan 2023/24	WC
E07	DRN196P0702	E07 Common Drain	773	CMT196P	HIGH	July-Jan 2023/24	WC
E07	DRN196P0701	E07 Common Drain	838	CMT196P	HIGH	July-Jan 2023/24	WC
E08	DRN196P0801	E08 Craggs Branch	927	CMT196P	LOWER	Aug-Jan 2023/24	WC
E09	DRN196P0903	E09 Cross Drain	581	CMT196P	LOWER	Aug-Jan 2023/24	WC
E09	DRN196P0902	E09 Cross Drain	869	CMT196P	LOWER	Aug-Jan 2023/24	WC
E09	DRN196P0901	E09 Cross Drain	76	CMT196P	LOWER	Aug-Jan 2023/24	WC
E10	DRN196P1001	E10 Docoy Drain	1120	CMT196P	LOWER	Aug-Jan 2023/24	WC
E11	DRN196P1101	E11 Dowsdale Arm	1016	CMT196P	HIGH	July-Jan 2023/24	WC
E12	DRN196P1201	E12 Drurys Drain North	377	CMT196P	LOWER	Aug-Jan 2023/24	WC
E12	DRN196P1202	E12 Drurys Drain South	425	CMT196P	LOWER	Aug-Jan 2023/24	WC
E13	DRN196P1301	E13 Drurys Drain South	205	CMT196P	HIGH	July-Jan 2023/24	WC
E13	DRN196P1302	E13 Drurys Drain South	427	CMT196P	HIGH	July-Jan 2023/24	WC
E13	DRN196P1303	E13 Drurys Drain South	406	CMT196P	HIGH	July-Jan 2023/24	WC
E14	DRN196P1401	E14 Dyke to Bull Dyke	1453	CMT196P	HIGH	July-Jan 2023/24	WC
E15	DRN196P1504	E15 Fleet Drain	1423	CMT196P	LOWER	Aug-Jan 2023/24	WC
E15	DRN196P1503	E15 Fleet Drain	733	CMT196P	HIGH	July-Jan 2023/24	WC
E15	DRN196P1502	E15 Fleet Drain	31	CMT196P	HIGH	July-Jan 2023/24	WC
E15	DRN196P1501	E15 Fleet Drain	5803	CMT196P	HIGH	July-Jan 2023/24	WC
E16	DRN196P1601	E16 Fowlers Connection	982	CMT196P	LOWER	Aug-Jan 2023/24	WC
E17	DRN196P1701	E17 Grummitts Drain	358	CMT196P	LOWER	Aug-Jan 2023/24	WC
E18	DRN196P1801	E18 Hatters Drain	300	CMT196P	LOWER	Aug-Jan 2023/24	WC
E19	DRN196P1901	E19 Heading Drain - South	1083	CMT196P	LOWER	Aug-Jan 2023/24	WC
E20	DRN196P2001	E20 Heading Drain North	4139	CMT196P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
E21	DRN196P2101	E21 Heading Drain Connection	136	CMT196P	LOWER	Aug-Jan 2023/24	WC
E21	DRN196P2102	E21 Heading Drain Connection	152	CMT196P	LOWER	Aug-Jan 2023/24	WC
E22	DRN196P2202	E22 Highstock Drain - North	2760	CMT196P	HIGH	July-Jan 2023/24	WC
E22	DRN196P2201	E22 Highstock Drain - North	2617	CMT196P	LOWER	Aug-Jan 2023/24	WC
E23	DRN196P2301	E23 Highstock Drain - South	864	CMT196P	HIGH	July-Jan 2023/24	WC
E23	DRN196P2302	E23 Highstock Drain - South	107	CMT196P	HIGH	July-Jan 2023/24	WC
E23	DRN196P2303	E22 Highstock Drain - South	1755	CMT196P	LOWER	Aug-Jan 2023/24	WC
E24	DRN196P2401	E24 Highstock Drain Connection	276	CMT196P	HIGH	July-Jan 2023/24	WC
E24	DRN196P2402	E24 Highstock Drain Connection	422	CMT196P	HIGH	July-Jan 2023/24	WC
E24	DRN196P2403	E24 Highstock Drain Connection	221	CMT196P	HIGH	July-Jan 2023/24	WC
E25	DRN196P2501	E25 Hog Drove Drain	1071	CMT196P	LOWER	Aug-Jan 2023/24	WC
E26	DRN196P2601	E26 Inley Drain - East	1103	CMT196P	LOWER	Aug-Jan 2023/24	WC
E27	DRN196P2701	E27 Inley Drain - West	93	CMT196P	LOWER	Aug-Jan 2023/24	WC
E28	DRN196P2801	E28 Johnsons Dyke	546	CMT196P	LOWER	Aug-Jan 2023/24	WC
E29	DRN196P2902	E29 Kings Connection	415	CMT196P	HIGH	July-Jan 2023/24	WC
E29	DRN196P2901	E29 Kings Connection	370	CMT196P	HIGH	July-Jan 2023/24	WC
E30	DRN196P3003	E30 Lambert Drain	1646	CMT196P	HIGH	July-Jan 2023/24	WC
E30	DRN196P3001	E30 Lambert Drain	1073	CMT196P	HIGH	July-Jan 2023/24	WC
E30	DRN196P3002	E30 Lambert Drain	3314	CMT196P	HIGH	July-Jan 2023/24	WC
E30	DRN196P3004	E30 Lambert Drain	1095	CMT196P	LOWER	Aug-Jan 2023/24	WC
E31	DRN196P3102	E31 Lambert Drain Connection	414	CMT196P	HIGH	July-Jan 2023/24	WC
E31	DRN196P3101	E31 Lambert Drain Connection	345	CMT196P	HIGH	July-Jan 2023/24	WC
E32	DRN196P3201	E32 Laws Dyke	277	CMT196P	HIGH	July-Jan 2023/24	WC
E33	DRN196P3301	E33 Lawsons Dyke	522	CMT196P	HIGH	July-Jan 2023/24	WC
E33	DRN196P3302	E33 Lawsons Dyke	208	CMT196P	HIGH	July-Jan 2023/24	WC
E34	DRN196P3402	E34 Main Road Drain	504	CMT196P	LOWER	Aug-Jan 2023/24	WC
E34	DRN196P3401	E34 Main Road Drain	259	CMT196P	LOWER	Aug-Jan 2023/24	WC
E35	DRN196P3501	E35 Old Division Drain	1021	CMT196P	LOWER	Aug-Jan 2023/24	WC
E36	DRN196P3601	E36 Old Sutton St James Outfall	240	CMT196P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
E37	DRN196P3701	E37 Shepeau Stow Dyke	821	CMT196P	HIGH	July-Jan 2023/24	WC
E37	DRN196P3703	E37 Shepeau Stow Dyke	34	CMT196P	LOWER	Aug-Jan 2023/24	WC
E37	DRN196P3704	E37 Shepeau Stow Dyke	305	CMT196P	LOWER	Aug-Jan 2023/24	WC
E37	DRN196P3702	E37 Shepeau Stow Dyke	818	CMT196P	HIGH	July-Jan 2023/24	WC
E38	DRN196P3801	E38 Short Dyke	57	CMT196P	LOWER	Aug-Jan 2023/24	WC
E39	DRN196P3901	E39 Slys Connection	541	CMT196P	HIGH	July-Jan 2023/24	WC
E39	DRN196P3902	E39 Slys Connection	897	CMT196P	HIGH	July-Jan 2023/24	WC
E40	DRN196P4002	E40 Sutton St James Connection	45	CMT196P	HIGH	July-Jan 2023/24	WC
E40	DRN196P4003	E40 Sutton St James Connection	472	CMT196P	LOWER	Aug-Jan 2023/24	WC
E40	DRN196P4001	E40 Sutton St James Connection	398	CMT196P	HIGH	July-Jan 2023/24	WC
E41	DRN196P4102	E41 Soke Dyke - West	480	CMT196P	LOWER	Aug-Jan 2023/24	WC
E41	DRN196P4101	E41 Soke Dyke - West	231	CMT196P	LOWER	Aug-Jan 2023/24	WC
E42	DRN196P4201	E42 Soke Dyke - East	312	CMT196P	LOWER	Aug-Jan 2023/24	WC
E43	DRN196P4301	E43 Tinsley Drain	1116	CMT196P	LOWER	Aug-Jan 2023/24	WC
E43	DRN196P4302	E43 Tinsley Drain	2496	CMT196P	LOWER	Aug-Jan 2023/24	WC
E44	DRN196P4401	E44 West Drove Drain	238	CMT196P	LOWER	Aug-Jan 2023/24	WC
E45	DRN196P4502	E45 Whitemans Drain	183	CMT196P	LOWER	Aug-Jan 2023/24	WC
E45	DRN196P4501	E45 Whitemans Drain	172	CMT196P	LOWER	Aug-Jan 2023/24	WC
E46	DRN196P4603	E46 Whale Drove Drain	785	CMT196P	LOWER	Aug-Jan 2023/24	WC
E46	DRN196P4602	E46 Whale Drove Drain	845	CMT196P	LOWER	Aug-Jan 2023/24	WC
E46	DRN196P4601	E46 Whale Drove Drain	181	CMT196P	LOWER	Aug-Jan 2023/24	WC
E47	DRN196P4701	E47 Seatons Dyke	424	CMT196P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT F							
F01	DRN197P0102	F01 Austendyke Drain	343	CMT197P	HIGH	July-Jan 2023/24	WC
F01	DRN197P0101	F01 Austendyke Drain	2052	CMT197P	HIGH	July-Jan 2023/24	WC
F02	DRN197P0202	F02 Belchers Drain	706	CMT197P	LOWER	Aug-Jan 2023/24	WC
F02	DRN197P0201	F02 Belchers Drain	1110	CMT197P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
F02	DRN197P0203	F02 Belchers Drain	263	CMT197P	LOWER	Aug-Jan 2023/24	WC
F02	DRN197P0204	F02 Belchers Drain	770	CMT197P	LOWER	Aug-Jan 2023/24	WC
F03	DRN197P0301	F03 Bungate Drain	1167	CMT197P	LOWER	Aug-Jan 2023/24	WC
F04	DRN197P0401	F04 Barrington Gate Drain	422	CMT197P	LOWER	Aug-Jan 2023/24	WC
F05	DRN197P0502	F05 Brick Pits Drain	336	CMT197P	HIGH	July-Jan 2023/24	WC
F05	DRN197P0501	F05 Brick Pits Drain	427	CMT197P	HIGH	July-Jan 2023/24	WC
F06	DRN197P0601	F06 Brick Pits Drain Branch	267	CMT197P	HIGH	July-Jan 2023/24	WC
F07	DRN197P0701	F07 Bransomes Drain	208	CMT197P	LOWER	Aug-Jan 2023/24	WC
F08	DRN197P0801	F08 Boardmans Dyke	161	CMT197P	LOWER	Aug-Jan 2023/24	WC
F09	DRN197P0901	F09 Chapmans Dyke	1680	CMT197P	HIGH	July-Jan 2023/24	WC
F10	DRN197P1003	F10 Church Drain Branch	143	CMT197P	HIGH	July-Jan 2023/24	WC
F10	DRN197P1001	F10 Church Drain	1725	CMT197P	HIGH	July-Jan 2023/24	WC
F10	DRN197P1002	F10 Church Drain	130	CMT197P	HIGH	July-Jan 2023/24	WC
F11	DRN197P1102	F11 Clarks Hill Drain	531	CMT197P	LOWER	Aug-Jan 2023/24	WC
F11	DRN197P1103	F11 Clarks Hill Drain	767	CMT197P	LOWER	Aug-Jan 2023/24	WC
F11	DRN197P1101	F11 Clarks Hill Drain	525	CMT197P	LOWER	Aug-Jan 2023/24	WC
F12	DRN197P1201	F12 Clarks Hill Drain Branch	293	CMT197P	LOWER	Aug-Jan 2023/24	WC
F13	DRN197P1301	F13 Crown Drain	1325	CMT197P	LOWER	Aug-Jan 2023/24	WC
F14	DRN197P1401	F14 Claxtons Drain	988	CMT197P	LOWER	Aug-Jan 2023/24	WC
F15	DRN197P1501	F15 Cranesgate Drain	941	CMT197P	HIGH	July-Jan 2023/24	WC
F15	DRN197P1502	F15 Cranesgate Drain	129	CMT197P	LOWER	Aug-Jan 2023/24	WC
F15	DRN197P1503	F15 Cranesgate Drain	1418	CMT197P	LOWER	Aug-Jan 2023/24	WC
F16	DRN197P1601	F16 Cranmore Lane Drain	136	CMT197P	HIGH	July-Jan 2023/24	WC
F17	DRN197P1701	F17 Delgate Drain - North	2160	CMT197P	HIGH	July-Jan 2023/24	WC
F17	DRN197P1702	F17 Delgate Drain - North	42	CMT197P	HIGH	July-Jan 2023/24	WC
F17	DRN197P1704	F17 Delgate Drain - North	41	CMT197P	HIGH	July-Jan 2023/24	WC
F17	DRN197P1705	F17 Delgate Drain - North	792	CMT197P	HIGH	July-Jan 2023/24	WC
F17	DRN197P1703	F17 Delgate Drain - North	749	CMT197P	HIGH	July-Jan 2023/24	WC
F18	DRN197P1801	F18 Delgate Drain - South	1776	CMT197P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
F19	DRN197P1901	F19 Delph Drain	1840	CMT197P	LOWER	Aug-Jan 2023/24	WC
F20	DRN197P2001	F20 Eagle House Drain	489	CMT197P	HIGH	July-Jan 2023/24	WC
F21	DRN197P2103	F21 Fleet Coast Drain	724	CMT197P	LOWER	Aug-Jan 2023/24	WC
F21	DRN197P2102	F21 Fleet Coast Drain	126	CMT197P	LOWER	Aug-Jan 2023/24	WC
F21	DRN197P2101	F21 Fleet Coast Drain	110	CMT197P	LOWER	Aug-Jan 2023/24	WC
F22	DRN197P2202	F22 Fox Heading Drain	812	CMT197P	LOWER	Aug-Jan 2023/24	WC
F22	DRN197P2201	F22 Fox Heading Drain	1100	CMT197P	LOWER	Aug-Jan 2023/24	WC
F23	DRN197P2301	F23 Fritz Drain	1575	CMT197P	LOWER	Aug-Jan 2023/24	WC
F25	DRN197P2501	F25 Garage Dyke	315	CMT197P	LOWER	Aug-Jan 2023/24	WC
F26	DRN197P2601	F26 Garners Dyke	972	CMT197P	HIGH	July-Jan 2023/24	WC
F26	DRN197P2602	F26 Garners Dyke	875	CMT197P	LOWER	Aug-Jan 2023/24	WC
F27	DRN197P2701	F27 Garners Dyke Branch	296	CMT197P	LOWER	Aug-Jan 2023/24	WC
F30	DRN197P3001	F30 Green Dyke	1071	CMT197P	LOWER	Aug-Jan 2023/24	WC
F31	DRN197P3101	F31 Greens Drain	105	CMT197P	HIGH	July-Jan 2023/24	WC
F32	DRN197P3202	F32 Guide Post Drain	513	CMT197P	LOWER	Aug-Jan 2023/24	WC
F32	DRN197P3201	F32 Guide Post Drain	969	CMT197P	LOWER	Aug-Jan 2023/24	WC
F33	DRN197P3301	F33 Hagbeach Gate Drain	214	CMT197P	LOWER	Aug-Jan 2023/24	WC
F34	DRN197P3401	F34 Hines Drain	870	CMT197P	LOWER	Aug-Jan 2023/24	WC
F35	DRN197P3501	F35 Hither Old Farm Drain	2042	CMT197P	LOWER	Aug-Jan 2023/24	WC
F36	DRN197P3601	F36 Hither Old Gate Drain	313	CMT197P	LOWER	Aug-Jan 2023/24	WC
F37	DRN197P3703	F37 Holbeach New River	978	CMT197P	HIGH	July-Jan 2023/24	WC
F37	DRN197P3702	F37 Holbeach New River	764	CMT197P	HIGH	July-Jan 2023/24	WC
F37	DRN197P3701	F37 Holbeach New River	1504	CMT197P	HIGH	July-Jan 2023/24	WC
F37	DRN197P3704	F37 Holbeach New River	565	CMT197P	HIGH	July-Jan 2023/24	WC
F38	DRN197P3802	F38 Holbeach Old River	708	CMT197P	HIGH	July-Jan 2023/24	WC
F38	DRN197P3803	F38 Holbeach Old River	1446	CMT197P	HIGH	July-Jan 2023/24	WC
F38	DRN197P3801	F38 Holbeach Old River	1284	CMT197P	HIGH	July-Jan 2023/24	WC
F39	DRN197P3901	F39 Horns Dyke	1225	CMT197P	HIGH	July-Jan 2023/24	WC
F40	DRN197P4001	F40 Horns Dyke Branch	431	CMT197P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
F41	DRN197P4101	F41 Kings Drain	858	CMT197P	LOWER	Aug-Jan 2023/24	WC
F42	DRN197P4211	F42 Little Holland Drain	1062	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4210	F42 Little Holland Drain	714	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4209	F42 Little Holland Drain	643	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4204	F42 Little Holland Drain	613	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4212	F42 Little Holland Drain	926	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4203	F42 Little Holland Drain	710	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4202	F42 Little Holland Drain	343	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4201	F42 Little Holland Drain	1260	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4207	F42 Little Holland Drain	981	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4206	F42 Little Holland Drain	680	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4205	F42 Little Holland Drain	489	CMT197P	HIGH	July-Jan 2023/24	WC
F42	DRN197P4208	F42 Little Holland Drain	679	CMT197P	HIGH	July-Jan 2023/24	WC
F43	DRN197P4302	F43 Lowland Drain	1117	CMT197P	LOWER	Aug-Jan 2023/24	WC
F43	DRN197P4301	F43 Lowland Drain	981	CMT197P	LOWER	Aug-Jan 2023/24	WC
F45	DRN197P4501	F45 Millars Lane & Turnpike Drain	1000	CMT197P	HIGH	July-Jan 2023/24	WC
F45	DRN197P4502	F45 Millars Lane & Turnpike Drain	664	CMT197P	HIGH	July-Jan 2023/24	WC
F45	DRN197P4503	F45 Millars Lane & Turnpike Drain	514	CMT197P	HIGH	July-Jan 2023/24	WC
F46	DRN197P4602	F46 Millars Lane Drain Branch	346	CMT197P	LOWER	Aug-Jan 2023/24	WC
F46	DRN197P4601	F46 Millars Lane Drain Branch	143	CMT197P	LOWER	Aug-Jan 2023/24	WC
F47	DRN197P4701	F47 Moulton Mere Drain - South	1726	CMT197P	LOWER	Aug-Jan 2023/24	WC
F48	DRN197P4801	F48 Moulton Mere Drain - North	1939	CMT197P	HIGH	July-Jan 2023/24	WC
F48	DRN197P4803	F48 Moulton Mere Drain - North	52	CMT197P	HIGH	July-Jan 2023/24	WC
F48	DRN197P4802	F48 Moulton Mere Drain - North	1378	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4907	F49 Moulton River	481	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4901	F49 Moulton River	1029	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4903	F49 Moulton River	266	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4905	F49 Moulton River	490	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4908	F49 Moulton River	573	CMT197P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
F49	DRN197P4904	F49 Moulton River	1110	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4906	F49 Moulton River	65	CMT197P	HIGH	July-Jan 2023/24	WC
F49	DRN197P4902	F49 Moulton River	914	CMT197P	HIGH	July-Jan 2023/24	WC
F51	DRN197P5101	F51 Neals Drain	1275	CMT197P	HIGH	July-Jan 2023/24	WC
F52	DRN197P5201	F52 Oxcroft Drain - North	370	CMT197P	LOWER	Aug-Jan 2023/24	WC
F53	DRN197P5301	F53 Ogdens Drain	1863	CMT197P	HIGH	July-Jan 2023/24	WC
F54	DRN197P5401	F54 Picks New Road	1313	CMT197P	LOWER	Aug-Jan 2023/24	WC
F55	DRN197P5502	F55 Poor Mans Acre	396	CMT197P	HIGH	July-Jan 2023/24	WC
F55	DRN197P5501	F55 Poor Mans Acre	1218	CMT197P	HIGH	July-Jan 2023/24	WC
F56	DRN197P5601	F56 Ramper Road Dyke	564	CMT197P	HIGH	July-Jan 2023/24	WC
F56	DRN197P5602	F56 Ramper Road Dyke	100	CMT197P	HIGH	July-Jan 2023/24	WC
F57	DRN197P5701	F57 Saunders Dyke	255	CMT197P	LOWER	Aug-Jan 2023/24	WC
F57	DRN197P5702	F57 Saunders Dyke	422	CMT197P	LOWER	Aug-Jan 2023/24	WC
F58	DRN197P5801	F58 Sawfords Drain - North	1956	CMT197P	LOWER	Aug-Jan 2023/24	WC
F59	DRN197P5901	F59 Sawfords Drain - South	1832	CMT197P	HIGH	July-Jan 2023/24	WC
F60	DRN197P6001	F60 Smiths Drain	975	CMT197P	LOWER	Aug-Jan 2023/24	WC
F61	DRN197P6102	F61 Snaffers Lane Drain	882	CMT197P	LOWER	Aug-Jan 2023/24	WC
F61	DRN197P6103	F61 Snaffers Lane Drain	154	CMT197P	LOWER	Aug-Jan 2023/24	WC
F61	DRN197P6101	F61 Snaffers Lane Drain	119	CMT197P	HIGH	July-Jan 2023/24	WC
F62	DRN197P6202	F62 Sparks Lane Drain	457	CMT197P	LOWER	Aug-Jan 2023/24	WC
F62	DRN197P6201	F62 Sparks Lane Drain	833	CMT197P	LOWER	Aug-Jan 2023/24	WC
F63	DRN197P6302	F63 Station Drain	286	CMT197P	HIGH	July-Jan 2023/24	WC
F63	DRN197P6301	F63 Station Drain	2063	CMT197P	HIGH	July-Jan 2023/24	WC
F63	DRN197P6303	F63 Station Drain	336	CMT197P	HIGH	July-Jan 2023/24	WC
F64	DRN197P6401	F54 Stonegate Drain	509	CMT197P	LOWER	Aug-Jan 2023/24	WC
F65	DRN197P6501	F65 Thimbleby Hills Drain	501	CMT197P	LOWER	Aug-Jan 2023/24	WC
F65	DRN197P6503	F65 Thimbleby Hills Drain	561	CMT197P	LOWER	Aug-Jan 2023/24	WC
F65	DRN197P6502	F65 Thimbleby Hills Drain	57	CMT197P	LOWER	Aug-Jan 2023/24	WC
F66	DRN197P6602	F66 Turnpike Drain - West	320	CMT197P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
F66	DRN197P6601	F66 Turnpike Drain - West	228	CMT197P	HIGH	July-Jan 2023/24	WC
F67	DRN197P6702	F67 Langwith Drive - Pipeline	132	CMT197P	HIGH	July-Jan 2023/24	WC
F67	DRN197P6701	F67 Langwith Drive - Pipeline	375	CMT197P	HIGH	July-Jan 2023/24	WC
F68	DRN197P6801	F68 Whaplode River	1463	CMT197P	HIGH	July-Jan 2023/24	WC
F68	DRN197P6802	F68 Whaplode River	490	CMT197P	HIGH	July-Jan 2023/24	WC
F68	DRN197P6803	F68 Whaplode River	2423	CMT197P	HIGH	July-Jan 2023/24	WC
F68	DRN197P6804	F68 Whaplode River	51	CMT197P	HIGH	July-Jan 2023/24	WC
F69	DRN197P6903	F69 Whaplode Vicarage Drain	201	CMT197P	HIGH	July-Jan 2023/24	WC
F69	DRN197P6902	F69 Whaplode Vicarage Drain	103	CMT197P	HIGH	July-Jan 2023/24	WC
F69	DRN197P6901	F69 Whaplode Vicarage Drain	939	CMT197P	HIGH	July-Jan 2023/24	WC
F70	DRN197P7002	F70 Whaplode Village Drain	96	CMT197P	HIGH	July-Jan 2023/24	WC
F70	DRN197P7001	F70 Whaplode Village Drain	772	CMT197P	HIGH	July-Jan 2023/24	WC
F71	DRN197P7101	F71 No 3 Drain - South	565	CMT197P	LOWER	Aug-Jan 2023/24	WC
F72	DRN197P7201	F72 No 3 Drain - North	533	CMT197P	LOWER	Aug-Jan 2023/24	WC
F73	DRN197P7301	F73 Begger's Bush Lane	104	CMT197P	LOWER	Aug-Jan 2023/24	WC
F74	DRN197P7401	F74 Clays Dyke	600	CMT197P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT G							
G01	DRN198P0101	G01 Baulkins Drove Drain	504	CMT198P	HIGH	July-Jan 2023/24	WC
G01	DRN198P0104	G01 Baulkins Drove Drain	438	CMT198P	LOWER	Aug-Jan 2023/24	WC
G01	DRN198P0102	G01 Baulkins Drove Drain	122	CMT198P	HIGH	July-Jan 2023/24	WC
G01	DRN198P0103	G01 Baulkins Drove Drain	528	CMT198P	HIGH	July-Jan 2023/24	WC
G02	DRN198P0201	G02 Baulkins Drove Drain Branch	227	CMT198P	LOWER	Aug-Jan 2023/24	WC
G03	DRN198P0301	G03 Chapelgate West Drain	530	CMT198P	HIGH	July-Jan 2023/24	WC
G04	DRN198P0401	G04 Chapelgate East Drain	397	CMT198P	HIGH	July-Jan 2023/24	WC
G05	DRN198P0501	G05 Childersgate Drain	1046	CMT198P	LOWER	Aug-Jan 2023/24	WC
G06	DRN198P0601	G06 Childersgate Drain Branch	442	CMT198P	LOWER	Aug-Jan 2023/24	WC
G06	DRN198P0602	G06 Childersgate Drain Branch	911	CMT198P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
G07	DRN198P0701	G07 East Hog Drove Drain	663	CMT198P	LOWER	Aug-Jan 2023/24	WC
G08	DRN198P0801	G08 Ellis Dyke	917	CMT198P	HIGH	July-Jan 2023/24	WC
G09	DRN198P0901	G09 Horsemoor Drove Drain	875	CMT198P	LOWER	Aug-Jan 2023/24	WC
G10	DRN198P1001	G10 Ropers Lane Drain	1335	CMT198P	LOWER	Aug-Jan 2023/24	WC
G11	DRN198P1103	G11 Sutton St James Drain	161	CMT198P	HIGH	July-Jan 2023/24	WC
G11	DRN198P1102	G11 Sutton St James Drain	828	CMT198P	HIGH	July-Jan 2023/24	WC
G11	DRN198P1101	G11 Sutton St James Drain	299	CMT198P	HIGH	July-Jan 2023/24	WC
G12	DRN198P1203	G12 Taylors Drain	183	CMT198P	HIGH	July-Jan 2023/24	WC
G12	DRN198P1201	G12 Taylors Drain	270	CMT198P	HIGH	July-Jan 2023/24	WC
G12	DRN198P1202	G12 Taylors Drain	530	CMT198P	HIGH	July-Jan 2023/24	WC
G13	DRN198P1302	G13 Taylors Drain Connection	252	CMT198P	HIGH	July-Jan 2023/24	WC
G13	DRN198P1301	G13 Taylors Drain Connection	455	CMT198P	HIGH	July-Jan 2023/24	WC
G14	DRN198P1401	G14 Wooden Bridge Drain	473	CMT198P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT H							
H01	DRN199G0102	H01 Amos Dyke	140	CMT199G	HIGH	July-Jan 2023/24	WC
H01	DRN199G0101	H01 Amos Dyke	64	CMT199G	HIGH	July-Jan 2023/24	WC
H02	DRN199G0202	H02 Benderslough Drain	1187	CMT199G	LOWER	Aug-Jan 2023/24	WC
H02	DRN199G0201	H02 Benderslough Drain	966	CMT199G	LOWER	Aug-Jan 2023/24	WC
H04	DRN199G0401	H04 Cowpers Gate Drain	391	CMT199G	HIGH	July-Jan 2023/24	WC
H04	DRN199G0403	H04 Cowpers Gate Drain	225	CMT199G	HIGH	July-Jan 2023/24	WC
H04	DRN199G0402	H04 Cowpers Gate Drain	103	CMT199G	HIGH	July-Jan 2023/24	WC
H04	DRN199G0404	H04 Cowpers Gate Drain	46	CMT199G	HIGH	July-Jan 2023/24	WC
H05	DRN199G0501	H05 Doles Drain	1835	CMT199G	HIGH	July-Jan 2023/24	WC
H06	DRN199G0601	H06 Doles Drain Branch No 1	478	CMT199G	LOWER	Aug-Jan 2023/24	WC
H08	DRN199G0801	H08 Doles Drain Branch No 3	776	CMT199G	LOWER	Aug-Jan 2023/24	WC
H08	DRN199G0802	H08 Doles Drain Branch No 3	306	CMT199G	LOWER	Aug-Jan 2023/24	WC
H09	DRN199G0902	H09 Naylor's Gate - Falls Connection	107	CMT199G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H09	DRN199G0901	H09 Naylor's Gate - Falls Connection	172	CMT199G	HIGH	July-Jan 2023/24	WC
H10	DRN199G1002	H10 Draw Dyke East Drain	523	CMT199G	HIGH	July-Jan 2023/24	WC
H10	DRN199G1001	H10 Draw Dyke East Drain	1053	CMT199G	HIGH	July-Jan 2023/24	WC
H11	DRN199G1101	H11 Draw Dyke West Drain	904	CMT199G	LOWER	Aug-Jan 2023/24	WC
H12	DRN199G1201	H12 Dyers Gate Drain	1658	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1303	H13 Falls Drain	386	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1300	H13 Falls Drain	471	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1302	H13 Falls Drain	620	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1304	H13 Falls Drain	885	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1305	H13 Falls Drain	54	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1308	H13 Falls Drain	135	CMT199G	HIGH	July-Jan 2023/24	WC
H13	DRN199G1306	H13 Falls Drain	130	CMT199G	HIGH	July-Jan 2023/24	WC
H14	DRN199G1401	H14 Falls Drain Branch	68	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1501	H15 Fleet River	876	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1502	H15 Fleet River	193	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1503	H15 Fleet River	2513	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1506	H15 Fleet River	147	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1504	H15 Fleet River	366	CMT199G	HIGH	July-Jan 2023/24	WC
H15	DRN199G1505	H15 Fleet River	32	CMT199G	HIGH	July-Jan 2023/24	WC
H16	DRN199G1603	H16 Gowts Lane East Drain	277	CMT199G	HIGH	July-Jan 2023/24	WC
H16	DRN199G1602	H16 Gowts Lane East Drain	1425	CMT199G	HIGH	July-Jan 2023/24	WC
H16	DRN199G1601	H16 Gowts Lane East Drain	90	CMT199G	LOWER	Aug-Jan 2023/24	WC
H17	DRN199G1701	H17 Lutton Eau Branches	431	CMT199G	HIGH	July-Jan 2023/24	WC
H17	DRN199G1702	H17 Lutton Eau Branches	261	CMT199G	HIGH	July-Jan 2023/24	WC
H18	DRN199G1803	H18 Green Gate Drain	722	CMT199G	LOWER	Aug-Jan 2023/24	WC
H18	DRN199G1802	H18 Green Gate Drain	450	CMT199G	LOWER	Aug-Jan 2023/24	WC
H18	DRN199G1801	H18 Green Gate Drain	493	CMT199G	HIGH	July-Jan 2023/24	WC
H19	DRN199G1901	H19 Hennops Drain	832	CMT199G	LOWER	Aug-Jan 2023/24	WC
H20	DRN199G2004	H20 Hundred Drain	687	CMT199G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H20	DRN199G2003	H20 Hundred Drain	674	CMT199G	HIGH	July-Jan 2023/24	WC
H20	DRN199G2002	H20 Hundred Drain	747	CMT199G	HIGH	July-Jan 2023/24	WC
H20	DRN199G2001	H20 Hundred Drain	467	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2102	H21 Hundred Lane Drain	239	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2104	H21 Hundred Lane Drain	85	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2107	H21 Hundred Lane Drain	273	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2105	H21 Hundred Lane Drain	152	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2103	H21 Hundred Lane Drain	255	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2106	H21 Hundred Lane Drain	420	CMT199G	HIGH	July-Jan 2023/24	WC
H21	DRN199G2101	H21 Hundred Lane Drain	153	CMT199G	HIGH	July-Jan 2023/24	WC
H22	DRN199G2203	H22 Hunts Gate Drain	454	CMT199G	LOWER	Aug-Jan 2023/24	WC
H22	DRN199G2202	H22 Hunts Gate Drain	279	CMT199G	LOWER	Aug-Jan 2023/24	WC
H22	DRN199G2201	H22 Hunts Gate Drain	179	CMT199G	HIGH	July-Jan 2023/24	WC
H23	DRN199G2301	H23 Kinewereham Drain	1224	CMT199G	LOWER	Aug-Jan 2023/24	WC
H23	DRN199G2302	H23 Kinewereham Drain	383	CMT199G	LOWER	Aug-Jan 2023/24	WC
H24	DRN199G2402	H24 Kings Rig Drain	873	CMT199G	LOWER	Aug-Jan 2023/24	WC
H24	DRN199G2401	H24 Kings Rig Drain	783	CMT199G	LOWER	Aug-Jan 2023/24	WC
H25	DRN199G2501	H25 Kitling Lane West Drain	928	CMT199G	HIGH	July-Jan 2023/24	WC
H26	DRN199G2603	H26 Kitling Lane East Drain	259	CMT199G	HIGH	July-Jan 2023/24	WC
H26	DRN199G2602	H26 Kitling Lane East Drain	568	CMT199G	HIGH	July-Jan 2023/24	WC
H26	DRN199G2601	H26 Kitling Lane East Drain	234	CMT199G	HIGH	July-Jan 2023/24	WC
H27	DRN199G2701	H27 Lowgate Drain	443	CMT199G	LOWER	Aug-Jan 2023/24	WC
H28	DRN199G2802	H28 Lowland Drain	519	CMT199G	HIGH	July-Jan 2023/24	WC
H28	DRN199G2801	H28 Lowland Drain	1205	CMT199G	HIGH	July-Jan 2023/24	WC
H29	DRN199G2905	H29 Lowland Outfall Drain	814	CMT199G	HIGH	July-Jan 2023/24	WC
H29	DRN199G2904	H29 Lowland Outfall Drain	1109	CMT199G	HIGH	July-Jan 2023/24	WC
H29	DRN199G2903	H29 Lowland Outfall Drain	558	CMT199G	HIGH	July-Jan 2023/24	WC
H29	DRN199G2902	H29 Lowland Outfall Drain	2286	CMT199G	HIGH	July-Jan 2023/24	WC
H29	DRN199G2901	H29 Lowland Outfall Drain	261	CMT199G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H30	DRN199G3004	H30 Lutton Eau	136	CMT199G	HIGH	July-Jan 2023/24	WC
H30	DRN199G3001	H30 Lutton Eau	790	CMT199G	HIGH	July-Jan 2023/24	WC
H30	DRN199G3002	H30 Lutton Eau	1221	CMT199G	HIGH	July-Jan 2023/24	WC
H30	DRN199G3003	H30 Lutton Eau	609	CMT199G	HIGH	July-Jan 2023/24	WC
H31	DRN199G3101	H31 Lutton Outfall Dyke	808	CMT199G	HIGH	July-Jan 2023/24	WC
H32	DRN199G3201	H32 Naylor's Gate Drain	1675	CMT199G	HIGH	July-Jan 2023/24	WC
H32	DRN199G3202	H32 Naylor's Gate Drain	1265	CMT199G	HIGH	July-Jan 2023/24	WC
H32	DRN199G3203	H32 Naylor's Gate Drain	79	CMT199G	HIGH	July-Jan 2023/24	WC
H32	DRN199G3204	H32 Naylor's Gate Drain	65	CMT199G	LOWER	Aug-Jan 2023/24	WC
H33	DRN199G3301	H33 Old Eau	522	CMT199G	HIGH	July-Jan 2023/24	WC
H33	DRN199G3302	H33 Old Eau	307	CMT199G	LOWER	Aug-Jan 2023/24	WC
H34	DRN199G3401	H34 Pinstock Drain	576	CMT199G	LOWER	Aug-Jan 2023/24	WC
H35	DRN199G3502	H35 Sea Gate Dyke Drain	614	CMT199G	LOWER	Aug-Jan 2023/24	WC
H35	DRN199G3501	H35 Sea Gate Dyke Drain	674	CMT199G	LOWER	Aug-Jan 2023/24	WC
H36	DRN199G3601	H36 Sea Gate Drain	531	CMT199G	LOWER	Aug-Jan 2023/24	WC
H37	DRN199G3701	H37 South Delph Bank Drain	127	CMT199G	LOWER	Aug-Jan 2023/24	WC
H38	DRN199G3810	H38 South Holland Main Drain	1774	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3809	H38 South Holland Main Drain	1374	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3802	H38 South Holland Main Drain	1136	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3801	H38 South Holland Main Drain	3296	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3805	H38 South Holland Main Drain	1770	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3807	H38 South Holland Main Drain	1270	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3811	H38 South Holland Main Drain	1754	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3812	H38 South Holland Main Drain	946	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3808	H38 South Holland Main Drain	1256	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3803	H38 South Holland Main Drain	2608	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3806	H38 South Holland Main Drain	1023	CMT199G	HIGH	July-Jan 2023/24	WC
H38	DRN199G3804	H38 South Holland Main Drain	1497	CMT199G	HIGH	July-Jan 2023/24	WC
H39	DRN199G3901	H39 South Old Eau	1359	CMT199G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H40	DRN199G4001	H40 Summer Le Sieur Land Drain	336	CMT199G	HIGH	July-Jan 2023/24	WC
H40	DRN199G4002	H40 Summer Le Sieur Land Drain	1451	CMT199G	LOWER	Aug-Jan 2023/24	WC
H41	DRN199G4101	H41 Summerle Lane Branch	554	CMT199G	HIGH	July-Jan 2023/24	WC
H42	DRN199G4201	H42 Sutton Crosses Drain	955	CMT199G	LOWER	Aug-Jan 2023/24	WC
H43	DRN199G4301	H43 Sutton Delph Drain	1332	CMT199G	HIGH	July-Jan 2023/24	WC
H43	DRN199G4302	H43 Sutton Delph Drain	231	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4401	H44 Sutton Bridge Main Drain	666	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4405	H44 Sutton Bridge Main Drain	276	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4403	H44 Sutton Bridge Main Drain	742	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4408	H44 Sutton Bridge Main Drain	1540	CMT199G	LOWER	Aug-Jan 2023/24	WC
H44	DRN199G4407	H44 Sutton Bridge Main Drain	314	CMT199G	LOWER	Aug-Jan 2023/24	WC
H44	DRN199G4406	H44 Sutton Bridge Main Drain	718	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4402	H44 Sutton Bridge Main Drain	254	CMT199G	HIGH	July-Jan 2023/24	WC
H44	DRN199G4404	H44 Sutton Bridge Main Drain	21	CMT199G	HIGH	July-Jan 2023/24	WC
H45	DRN199G4501	H45 Sutton Bridge Side Dyke No 1	250	CMT199G	HIGH	July-Jan 2023/24	WC
H46	DRN199G4602	H46 Sutton Bridge Side Dyke No 2	303	CMT199G	HIGH	July-Jan 2023/24	WC
H46	DRN199G4601	H46 Sutton Bridge Side Dyke No 2	275	CMT199G	HIGH	July-Jan 2023/24	WC
H47	DRN199G4702	H47 Sutton Bridge Side Dyke No 3	496	CMT199G	HIGH	July-Jan 2023/24	WC
H47	DRN199G4701	H47 Sutton Bridge Side Dyke No 3	18	CMT199G	HIGH	July-Jan 2023/24	WC
H48	DRN199G4801	H48 Sutton Bridge Side Dyke No 4	342	CMT199G	LOWER	Aug-Jan 2023/24	WC
H49	DRN199G4901	H49 Sutton Bridge Side Dyke No 5	1124	CMT199G	LOWER	Aug-Jan 2023/24	WC
H50	DRN199G5001	H50 Torringtons Drain - West	237	CMT199G	HIGH	July-Jan 2023/24	WC
H50	DRN199G5002	H50 Torringtons Drain - West	1076	CMT199G	HIGH	July-Jan 2023/24	WC
H50	DRN199G5004	H50 Torringtons Drain - West	1565	CMT199G	HIGH	July-Jan 2023/24	WC
H50	DRN199G5003	H50 Torringtons Drain - West	529	CMT199G	HIGH	July-Jan 2023/24	WC
H50	DRN199G5005	H50 Torringtons Drain - West	48	CMT199G	HIGH	July-Jan 2023/24	WC
H51	DRN199G5103	H51 Torringtons Drain - East	519	CMT199G	LOWER	Aug-Jan 2023/24	WC
H51	DRN199G5104	H51 Torringtons Drain - East	62	CMT199G	LOWER	Aug-Jan 2023/24	WC
H51	DRN199G5102	H51 Torringtons Drain - East	319	CMT199G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H51	DRN199G5101	H51 Torringtons Drain - East	565	CMT199G	LOWER	Aug-Jan 2023/24	WC
H51	DRN199G5105	H51 Torringtons Drain - East	798	CMT199G	LOWER	Aug-Jan 2023/24	WC
H52	DRN199G5201	H52 Winters Lane Drain	622	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5304	H53 Wisbech Road Drain	215	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5303	H53 Wisbech Road Drain	705	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5305	H53 Wisbech Road Drain	170	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5302	H53 Wisbech Road Drain	677	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5306	H53 Wisbech Road Drain	174	CMT199G	HIGH	July-Jan 2023/24	WC
H53	DRN199G5301	H53 Wisbech Road Drain	478	CMT199G	HIGH	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT I							
I01	DRN200P0102	I02 Allenbys Chase	460	CMT200P	HIGH	July-Jan 2023/24	WC
I01	DRN200P0101	I01 Allenbys Chase	154	CMT200P	HIGH	July-Jan 2023/24	WC
I02	DRN200P0203	I02 King Johns	582	CMT200P	LOWER	Aug-Jan 2023/24	WC
I02	DRN200P0202	I02 King Johns	26	CMT200P	LOWER	Aug-Jan 2023/24	WC
I02	DRN200P0201	I02 King Johns	503	CMT200P	LOWER	Aug-Jan 2023/24	WC
I03	DRN200P0301	I03 North Arm	321	CMT200P	LOWER	Aug-Jan 2023/24	WC
I04	DRN200P0403	I04 Westmere Creek	1250	CMT200P	LOWER	Aug-Jan 2023/24	WC
I04	DRN200P0402	I04 Westmere Creek	1317	CMT200P	HIGH	July-Jan 2023/24	WC
I04	DRN200P0401	I04 Westmere Creek	681	CMT200P	HIGH	July-Jan 2023/24	WC
I05	DRN200P0502	I05 Woad Lane	655	CMT200P	LOWER	Aug-Jan 2023/24	WC
I05	DRN200P0501	I05 Woad Lane	1829	CMT200P	HIGH	July-Jan 2022/23	WC
I06	DRN200P0601	Granville Terrace Drain	510	CMT200P	HIGH	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT K							
K01	DRN201G0104	K01 Blaze Gate and Branch	783	CMT201G	LOWER	Aug-Jan 2023/24	WC
K01	DRN201G0103	K01 Blaze Gate and Branch	1668	CMT201G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K01	DRN201G0102	K01 Blaze Gate and Branch	381	CMT201G	LOWER	Aug-Jan 2023/24	WC
K01	DRN201G0101	K01 Blaze Gate and Branch	931	CMT201G	HIGH	July-Jan 2023/24	WC
K02	DRN201G0201	K02 Brewery	324	CMT201G	HIGH	July-Jan 2023/24	WC
K02	DRN201G0202	K02 Brewery	54	CMT201G	HIGH	July-Jan 2023/24	WC
K03	DRN201G0301	K03 Brickfields	334	CMT201G	LOWER	Aug-Jan 2023/24	WC
K04	DRN201G0407	K04 Devils Hill	1051	CMT201G	HIGH	July-Jan 2023/24	WC
K04	DRN201G0406	K04 Devils Hill	1178	CMT201G	HIGH	July-Jan 2023/24	WC
K04	DRN201G0405	K04 Devils Hill	127	CMT201G	HIGH	July-Jan 2023/24	WC
K04	DRN201G0403	K04 Devils Hill	908	CMT201G	HIGH	July-Jan 2023/24	WC
K04	DRN201G0402	K04 Devils Hill	475	CMT201G	HIGH	July-Jan 2023/24	WC
K04	DRN201G0401	K04 Devils Hill	860	CMT201P	HIGH	July-Jan 2023/24	WC
K04	DRN201G0404	K04 Devils Hill	526	CMT201G	HIGH	July-Jan 2023/24	WC
K05	DRN201G0501	K05 Devils Hill Branch	361	CMT201G	HIGH	July-Jan 2023/24	WC
K06	DRN201G0601	K06 Falls	892	CMT201G	HIGH	July-Jan 2023/24	WC
K06	DRN201G0602	K06 Falls	803	CMT201G	HIGH	July-Jan 2023/24	WC
K07	DRN201G0701	K07 Falls Old Route	823	CMT201G	LOWER	Aug-Jan 2023/24	WC
K08	DRN201G0805	K08 Fleet	87	CMT201G	HIGH	July-Jan 2023/24	WC
K08	DRN201G0801	K08 Fleet	605	CMT201G	HIGH	July-Jan 2023/24	WC
K08	DRN201G0802	K08 Fleet	312	CMT201G	HIGH	July-Jan 2023/24	WC
K08	DRN201G0803	K08 Fleet	746	CMT201G	HIGH	July-Jan 2023/24	WC
K08	DRN201G0804	K08 Fleet	302	CMT201G	HIGH	July-Jan 2023/24	WC
K08	DRN201G0806	K08 Fleet	165	CMT201G	HIGH	July-Jan 2023/24	WC
K09	DRN201G0903	K09 Gedney	378	CMT201G	HIGH	July-Jan 2023/24	WC
K09	DRN201G0904	K09 Gedney	247	CMT201G	HIGH	July-Jan 2023/24	WC
K09	DRN201G0902	K09 Gedney	1378	CMT201G	HIGH	July-Jan 2023/24	WC
K09	DRN201G0901	K09 Gedney	761	CMT201G	HIGH	July-Jan 2023/24	WC
K10	DRN201G1001	K10 Gedney Dyke	586	CMT201G	HIGH	July-Jan 2023/24	WC
K10	DRN201G1002	K10 Gedney Dyke	646	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1101	K11Gedney Roman Bank	352	CMT201G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K11	DRN201G1102	K11 Gedney Roman Bank	76	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1103	K11 Gedney Roman Bank	834	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1105	K11 Gedney Roman Bank	454	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1106	K11 Gedney Roman Bank	328	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1108	K11 Gedney Roman Bank	1317	CMT201G	LOWER	Aug-Jan 2023/24	WC
K11	DRN201G1104	K11 Gedney Roman Bank	63	CMT201G	HIGH	July-Jan 2023/24	WC
K11	DRN201G1107	K11 Gedney Roman Bank	280	CMT201G	LOWER	Aug-Jan 2023/24	WC
K12	DRN201G1203	K12 Hazlewood Lane	675	CMT201G	LOWER	Aug-Jan 2023/24	WC
K12	DRN201G1204	K12 Hazlewood Lane	1736	CMT201G	LOWER	Aug-Jan 2023/24	WC
K12	DRN201G1201	K12 Hazlewood Lane	290	CMT201G	HIGH	July-Jan 2023/24	WC
K12	DRN201G1202	K12 Hazlewood Lane	198	CMT201G	LOWER	Aug-Jan 2023/24	WC
K13	DRN201G1303	K13 Hockles Gate	191	CMT201G	HIGH	July-Jan 2023/24	WC
K13	DRN201G1302	K13 Hockles Gate	268	CMT201G	HIGH	July-Jan 2023/24	WC
K13	DRN201G1301	K13 Hockles Gate	484	CMT201G	HIGH	July-Jan 2023/24	WC
K15	DRN201G1504	K15 Hurnfields	347	CMT201G	LOWER	Aug-Jan 2023/24	WC
K15	DRN201G1503	K15 Hurnfields	619	CMT201G	HIGH	July-Jan 2023/24	WC
K15	DRN201G1501	K15 Hurnfields	749	CMT201G	HIGH	July-Jan 2023/24	WC
K15	DRN201G1502	K15 Hurnfields	312	CMT201G	HIGH	July-Jan 2023/24	WC
K15	DRN201G1505	K15 Hurnfields	288	CMT201G	LOWER	Aug-Jan 2023/24	WC
K16	DRN201G1601	K16 Lutton Eau	638	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1607	K16 Lutton Eau	137	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1605	K16 Lutton Eau	183	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1612	K16 Lutton Eau	206	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1603	K16 Lutton Eau	75	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1610	K16 Lutton Eau	16	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1608	K16 Lutton Eau	69	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1609	K16 Lutton Eau	13	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1604	K16 Lutton Eau	67	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1611	K16 Lutton Eau	59	CMT201G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K16	DRN201G1606	K16 Lutton Eau	40	CMT201G	HIGH	July-Jan 2023/24	WC
K16	DRN201G1602	K16 Lutton Eau	71	CMT201G	HIGH	July-Jan 2023/24	WC
K17	DRN201G1702	K17 Lutton Village	117	CMT201G	HIGH	July-Jan 2023/24	WC
K17	DRN201G1703	K17 Lutton Village	188	CMT201G	HIGH	July-Jan 2023/24	WC
K17	DRN201G1701	K17 Lutton Village	389	CMT201G	HIGH	July-Jan 2023/24	WC
K18	DRN201G1801	K18 Old Eau	772	CMT201G	LOWER	Aug-Jan 2023/24	WC
K19	DRN201G1901	K19 Pound Rig	731	CMT201G	LOWER	Aug-Jan 2023/24	WC
K20	DRN201G2002	K20 Priestfields	319	CMT201G	HIGH	July-Jan 2023/24	WC
K20	DRN201G2001	K20 Priestfields	324	CMT201G	HIGH	July-Jan 2023/24	WC
K20	DRN201G2004	K20 Priestfields	1575	CMT201G	HIGH	July-Jan 2023/24	WC
K20	DRN201G2003	K20 Priestfields	684	CMT201G	HIGH	July-Jan 2023/24	WC
K21	DRN201G2101	K21 Prospect Place	318	CMT201G	HIGH	July-Jan 2023/24	WC
K22	DRN201G2202	K22 Sea Dyke	1104	CMT201G	HIGH	July-Jan 2023/24	WC
K22	DRN201G2203	K22 Sea Dyke	989	CMT201G	HIGH	July-Jan 2023/24	WC
K22	DRN201G2201	K22 Sea Dyke	588	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2307	K23 Washway Road	158	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2303	K23 Washway Road	319	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2305	K23 Washway Road	1129	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2308	K23 Washway Road	175	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2301	K23 Washway Road	155	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2302	K23 Washway Road	268	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2306	K23 Washway Road	195	CMT201G	HIGH	July-Jan 2023/24	WC
K23	DRN201G2304	K23 Washway Road	55	CMT201G	HIGH	July-Jan 2023/24	WC
K24	DRN201G2401	K24 Woodhouse	638	CMT201G	LOWER	Aug-Jan 2023/24	WC
K25	DRN201G2501	K25 Boatmere Creek East	1553	CMT201G	HIGH	July-Jan 2023/24	WC
K26	DRN201G2601	K26 Boatmere Creek West	2712	CMT201G	LOWER	Aug-Jan 2023/24	WC
K27	DRN201G2701	K27 Chapel and Branch	526	CMT201G	LOWER	Aug-Jan 2023/24	WC
K27	DRN201G2702	K27 Chapel and Branch	749	CMT201G	LOWER	Aug-Jan 2023/24	WC
K28	DRN201G2802	K28 Chase	344	CMT201G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K28	DRN201G2801	K28 Chase	3047	CMT201G	HIGH	July-Jan 2023/24	WC
K28	DRN201G2803	K28 Chase	220	CMT201G	LOWER	Aug-Jan 2023/24	WC
K28	DRN201G2804	K28 Chase	1162	CMT201G	LOWER	Aug-Jan 2023/24	WC
K29	DRN201G2902	K29 Gedney Drove End	451	CMT201G	HIGH	July-Jan 2023/24	WC
K29	DRN201G2901	K29 Gedney Drove End	1638	CMT201G	HIGH	July-Jan 2023/24	WC
K30	DRN201G3001	K30 Gedney Enclosure Old Outfall	353	CMT201G	LOWER	Aug-Jan 2023/24	WC
K31	DRN201G3101	K31 Gedney Enclosure Roadside	938	CMT201G	LOWER	Aug-Jan 2023/24	WC
K32	DRN201G3202	K32 Gedney Enclosure Soke Dyke	2685	CMT201G	LOWER	Aug-Jan 2023/24	WC
K32	DRN201G3201	K32 Gedney Enclosure Soke Dyke	139	CMT201G	LOWER	Aug-Jan 2023/24	WC
K33	DRN201G3302	K33 Gedney Marsh Outfall	1631	CMT201G	HIGH	July-Jan 2023/24	WC
K33	DRN201G3301	K33 Gedney Marsh Outfall	327	CMT201G	HIGH	July-Jan 2023/24	WC
K34	DRN201G3402	K34 Guys Head Old Sea Bank Soke Dyke	910	CMT201G	LOWER	Aug-Jan 2023/24	WC
K34	DRN201G3401	K34 Guys Head Old Sea Bank Soke Dyke	658	CMT201G	LOWER	Aug-Jan 2023/24	WC
K35	DRN201G3502	K35 Hundred	756	CMT201G	HIGH	July-Jan 2023/24	WC
K35	DRN201G3501	K35 Hundred	1140	CMT201G	HIGH	July-Jan 2023/24	WC
K36	DRN201G3601	K36 Hundred Extension	948	CMT201G	HIGH	July-Jan 2023/24	WC
K37	DRN201G3701	K37 Kings Creek	2557	CMT201G	LOWER	Aug-Jan 2023/24	WC
K37	DRN201G3702	K37 Kings Creek	944	CMT201G	LOWER	Aug-Jan 2023/24	WC
K38	DRN201G3801	K38 Kings Creek Branch	926	CMT201G	LOWER	Aug-Jan 2023/24	WC
K39	DRN201G3902	K39 Lutton Grange - North	331	CMT201G	LOWER	Aug-Jan 2023/24	WC
K39	DRN201G3901	K39 Lutton Grange - North	1257	CMT201G	LOWER	Aug-Jan 2023/24	WC
K40	DRN201G4001	K40 Lutton Grange - South and Branches	1131	CMT201G	LOWER	Aug-Jan 2023/24	WC
K40	DRN201G4003	K40 Lutton Grange - South and Branches	442	CMT201G	LOWER	Aug-Jan 2023/24	WC
K40	DRN201G4004	K40 Lutton Grange - South and Branches	416	CMT201G	LOWER	Aug-Jan 2023/24	WC
K40	DRN201G4002	K40 Lutton Grange - South and Branches	678	CMT201G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K41	DRN201G4104	K41 Luton Leam	2700	CMT201G	HIGH	July-Jan 2023/24	WC
K41	DRN201G4101	K41 Luton Leam	565	CMT201G	HIGH	July-Jan 2023/24	WC
K41	DRN201G4103	K41 Luton Leam	1819	CMT201G	HIGH	July-Jan 2023/24	WC
K41	DRN201G4102	K41 Luton Leam	1302	CMT201G	HIGH	July-Jan 2023/24	WC
K42	DRN201G4201	K42 Main Road - East	797	CMT201G	HIGH	July-Jan 2023/24	WC
K43	DRN201G4301	K43 Main Road - West	345	CMT201G	HIGH	July-Jan 2023/24	WC
K43	DRN201G4304	K43 Main Road - West	61	CMT201G	HIGH	July-Jan 2023/24	WC
K43	DRN201G4303	K43 Main Road - West	155	CMT201G	HIGH	July-Jan 2023/24	WC
K44	DRN201G4404	K44 Monmouth	851	CMT201G	HIGH	July-Jan 2023/24	WC
K44	DRN201G4402	K44 Monmouth	292	CMT201G	HIGH	July-Jan 2023/24	WC
K44	DRN201G4403	K44 Monmouth	1159	CMT201G	HIGH	July-Jan 2023/24	WC
K44	DRN201G4401	K44 Monmouth	340	CMT201G	HIGH	July-Jan 2023/24	WC
K44	DRN201G4405	K44 Monmouth	139	CMT201G	HIGH	July-Jan 2023/24	WC
K45	DRN201G4501	K45 Monmouth Lane	161	CMT201G	LOWER	Aug-Jan 2023/24	WC
K45	DRN201G4502	K45 Monmouth Lane	318	CMT201G	LOWER	Aug-Jan 2023/24	WC
K46	DRN201G4601	K46 Old Leam	2207	CMT201G	LOWER	Aug-Jan 2023/24	WC
K46	DRN201G4602	K46 Old Leam	450	CMT201G	LOWER	Aug-Jan 2023/24	WC
K47	DRN201G4701	K47 Old Sea Bank	1608	CMT201G	HIGH	July-Jan 2023/24	WC
K47	DRN201G4702	K47 Old Sea Bank	850	CMT201G	HIGH	July-Jan 2023/24	WC
K48	DRN201G4801	K48 Old Wooden Bridge	230	CMT201G	LOWER	Aug-Jan 2023/24	WC
K48	DRN201G4802	K48 Old Wooden Bridge	232	CMT201G	LOWER	Aug-Jan 2023/24	WC
K49	DRN201G4903	K49 Roman Bank - East and Branches	340	CMT201G	LOWER	Aug-Jan 2023/24	WC
K49	DRN201G4902	K49 Roman Bank - East and Branches	349	CMT201G	LOWER	Aug-Jan 2023/24	WC
K49	DRN201G4901	K49 Roman Bank - East and Branches	1169	CMT201G	LOWER	Aug-Jan 2023/24	WC
K49	DRN201G4904	K49 Roman Bank - East and Branches	480	CMT201G	LOWER	Aug-Jan 2023/24	WC
K50	DRN201G5001	K50 Salt Lake New Sea Bank Soke Dyke	2127	CMT201G	LOWER	Aug-Jan 2023/24	WC
K51	DRN201G5101	K51 Welby Hose	2024	CMT201G	LOWER	Aug-Jan 2023/24	WC
K52	DRN201G5201	K52 White House Farm	1621	CMT201G	LOWER	Aug-Jan 2023/24	WC
K53	DRN201G5301	K53 Wood Lane - East	757	CMT201G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
K54	DRN201G5401	K54 Wood Lane - West	130	CMT201G	LOWER	Aug-Jan 2023/24	WC
K54	DRN201G5402	K54 Wood Lane - East	462	CMT201G	LOWER	Aug-Jan 2023/24	WC
K55	DRN201G5501	K55 Franks Dyke	75	CMT201G	LOWER	Aug-Jan 2023/24	WC
CATCHMENT L							
L01	DRN202P0102	L01 Dawsmere	1044	CMT202P	HIGH	July-Jan 2023/24	WC
L01	DRN202P0103	L01 Dawsmere	1482	CMT202P	HIGH	July-Jan 2023/24	WC
L01	DRN202P0101	L01 Dawsmere	579	CMT202P	HIGH	July-Jan 2023/24	WC
L01	DRN202P0104	L01 Dawsmere	1409	CMT202P	HIGH	July-Jan 2023/24	WC
L02	DRN202P0201	L02 Dawsmere Soke Dyke - East	896	CMT202P	LOWER	Aug-Jan 2023/24	WC
L03	DRN202P0301	L03 Dawsmere Soke Dyke - West	1855	CMT202P	LOWER	Aug-Jan 2023/24	WC
L04	DRN202P0402	L04 Dawsmere Village	236	CMT202P	HIGH	July-Jan 2023/24	WC
L04	DRN202P0401	L04 Dawsmere Village	1261	CMT202P	HIGH	July-Jan 2023/24	WC
L05	DRN202P0501	L05 Gedney Enclosure Connection Drain	384	CMT202P	LOWER	Aug-Jan 2023/24	WC
L06	DRN202P0602	L06 Gedney Enclosure Roadside Drain	721	CMT202P	LOWER	Aug-Jan 2023/24	WC
L06	DRN202P0601	L06 Gedney Enclosure Roadside Drain	809	CMT202P	LOWER	Aug-Jan 2023/24	WC
L07	DRN202P0701	L07 Gedney Enclosure Soke Dyke	491	CMT202P	LOWER	Aug-Jan 2023/24	WC
L08	DRN202P0802	L08 New Sea Bank Soke Dyke	1511	CMT202P	HIGH	July-Jan 2023/24	WC
L08	DRN202P0801	L08 New Sea Bank Soke Dyke	498	CMT202P	HIGH	July-Jan 2023/24	WC
L09	DRN202P0901	L09 Old Sea Bank Drain	878	CMT202P	HIGH	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT M							
M01	DRN203P0101	M01 Bank Drain	359	CMT203P	LOWER	Aug-Jan 2023/24	WC
M02	DRN203P0201	M02 Battle Bridge	813	CMT203P	LOWER	Aug-Jan 2023/24	WC
M03	DRN203P0301	M03 Battle Bridge Branch	442	CMT203P	LOWER	Aug-Jan 2023/24	WC
M04	DRN203P0401	M04 Durhams Farm	650	CMT203P	LOWER	Aug-Jan 2023/24	WC
M05	DRN203P0503	M05 Fleet Haven	6436	CMT203P	HIGH	July-Jan 2023/24	WC
M05	DRN203P0501	M05 Fleet Haven	1066	CMT203P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
M05	DRN203P0504	M05 Fleet Haven	1208	CMT203P	LOWER	Aug-Jan 2023/24	WC
M05	DRN203P0502	M05 Fleet Haven	1958	CMT203P	HIGH	July-Jan 2023/24	WC
M06	DRN203P0601	M06 Fleet Marsh No 1	574	CMT203P	HIGH	July-Jan 2023/24	WC
M07	DRN203P0701	M07 Fleet Marsh No 2	205	CMT203P	HIGH	July-Jan 2023/24	WC
M08	DRN203P0801	M08 Holbeach Hurn	950	CMT203P	HIGH	July-Jan 2023/24	WC
M09	DRN203P0901	M09 Middle Drain	2161	CMT203P	HIGH	July-Jan 2023/24	WC
M09	DRN203P0902	M09 Middle Drain	457	CMT203P	HIGH	July-Jan 2023/24	WC
M09	DRN203P0903	M09 Middle Drain	465	CMT203P	HIGH	July-Jan 2023/24	WC
M09	DRN203P0904	M09 Middle Drain	452	CMT203P	HIGH	July-Jan 2023/24	WC
M11	DRN203P1103	M11 Soke Dyke - West	1048	CMT203P	LOWER	Aug-Jan 2023/24	WC
M11	DRN203P1102	M11 Soke Dyke - West	335	CMT203P	LOWER	Aug-Jan 2023/24	WC
M11	DRN203P1101	M11 Soke Dyke - West	638	CMT203P	LOWER	Aug-Jan 2023/24	WC
M12	DRN203P1201	M12 Sots Hole	737	CMT203P	HIGH	July-Jan 2023/24	WC
M12	DRN203P1202	M12 Sots Hole	304	CMT203P	HIGH	July-Jan 2023/24	WC
M12	DRN203P1203	M12 Sots Hole	726	CMT203P	LOWER	Aug-Jan 2023/24	WC
M13	DRN203P1301	M13 White House Connection	545	CMT203P	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT N							
N01	DRN204P0101	N01 Bowsers	3306	CMT204P	LOWER	Aug-Jan 2023/24	WC
N02	DRN204P0201	N02 Bowsers Branch	1215	CMT204P	LOWER	Aug-Jan 2023/24	WC
N03	DRN204P0301	N03 Holbeach St Marks and Branch	2827	CMT204P	HIGH	July-Jan 2023/24	WC
N03	DRN204P0307	N03 Holbeach St Marks and Branch	370	CMT204P	LOWER	Aug-Jan 2023/24	WC
N03	DRN204P0306	N03 Holbeach St Marks and Branch	49	CMT204P	LOWER	Aug-Jan 2023/24	WC
N03	DRN204P0305	N03 Holbeach St Marks and Branch	303	CMT204P	LOWER	Aug-Jan 2023/24	WC
N03	DRN204P0303	N03 Holbeach St Marks and Branch	546	CMT204P	HIGH	July-Jan 2023/24	WC
N03	DRN204P0304	N03 Holbeach St Marks and Branch	156	CMT204P	HIGH	July-Jan 2023/24	WC
N03	DRN204P0302	N03 Holbeach St Marks and Branch	35	CMT204P	HIGH	July-Jan 2023/24	WC
N04	DRN204P0401	N04 Lawyers	832	CMT204P	HIGH	July-Jan 2023/24	WC



Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
N04	DRN204P0402	N04 Lawyers	2331	CMT204P	HIGH	July-Jan 2023/24	WC
N04	DRN204P0406	N04 Lawyers	1133	CMT204P	HIGH	July-Jan 2023/24	WC
N04	DRN204P0403	N04 Lawyers	406	CMT204P	HIGH	July-Jan 2023/24	WC
N04	DRN204P0404	N04 Lawyers	2299	CMT204P	HIGH	July-Jan 2023/24	WC
N04	DRN204P0405	N04 Lawyers	3208	CMT204P	HIGH	July-Jan 2023/24	WC
N05	DRN204P0502	N05 Lawyers Farm Soke Dyke	738	CMT204P	LOWER	Aug-Jan 2023/24	WC
N05	DRN204P0504	N05 Lawyers Farm Soke Dyke	151	CMT204P	LOWER	Aug-Jan 2023/24	WC
N05	DRN204P0503	N05 Lawyers Farm Soke Dyke	436	CMT204P	LOWER	Aug-Jan 2023/24	WC
N05	DRN204P0501	N05 Lawyers Farm Soke Dyke	97	CMT204P	LOWER	Aug-Jan 2023/24	WC
N06	DRN204P0601	N06 New Sea Bank Soke Dyke	4383	CMT204P	HIGH	July-Jan 2023/24	WC
N07	DRN204P0701	N07 Salt Marsh Soke Dyke	2280	CMT204P	LOWER	Aug-Jan 2023/24	WC
N08	DRN204P0802	N08 Sots Hole and Connection	1968	CMT204P	LOWER	Aug-Jan 2023/24	WC
N08	DRN204P0803	N08 Sots Hole and Connection	1486	CMT204P	LOWER	Aug-Jan 2023/24	WC
N08	DRN204P0801	N08 Sots Hole and Connection	356	CMT204P	HIGH	July-Jan 2023/24	WC
N09	DRN204P0902	N09 West and Worths	210	CMT204P	LOWER	Aug-Jan 2023/24	WC
N09	DRN204P0901	N09 West and Worths	720	CMT204P	LOWER	Aug-Jan 2023/24	WC
N10	DRN204P1001	N10 Lapwater and Connection	887	CMT204P	HIGH	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT O							
O01	DRN205G0102	O01 Andersons	1429	CMT205G	HIGH	July-Jan 2023/24	WC
O01	DRN205G0101	O01 Andersons	5263	CMT205G	HIGH	July-Jan 2023/24	WC
O01	DRN205G0103	O01 Andersons	2079	CMT205G	HIGH	July-Jan 2023/24	WC
O02	DRN205G0201	O02 Lapwater	553	CMT205G	LOWER	Aug-Jan 2023/24	WC
O03	DRN205G0301	O03 Soke Dyke - East	938	CMT205G	LOWER	Aug-Jan 2023/24	WC
O04	DRN205G0401	O04 Soke Dyke - West	893	CMT205G	LOWER	Aug-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT P							

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
P01	DRN206G0102	P01 Battlefields	68	CMT206G	HIGH	July-Jan 2023/24	WC
P01	DRN206G0101	P01 Battlefields	250	CMT206G	HIGH	July-Jan 2023/24	WC
P01	DRN206G0103	P01 Battlefields	266	CMT206G	HIGH	July-Jan 2023/24	WC
P02	DRN206G6401	P64 Field Meadows Pipeline	132	CMT206G	HIGH	July-Jan 2023/24	WC
P03	DRN206G0301	P03 Battlefields Northern	435	CMT206G	HIGH	July-Jan 2023/24	WC
P04	DRN206G0401	P04 Cemetary	233	CMT206G	HIGH	July-Jan 2023/24	WC
P05	DRN206G0501	P05 Chapel	459	CMT206G	HIGH	July-Jan 2023/24	WC
P05	DRN206G0502	P05 Chapel	778	CMT206G	LOWER	Aug-Jan 2023/24	WC
P06	DRN206G0601	P06 Crown	54	CMT206G	HIGH	July-Jan 2023/24	WC
P06	DRN206G0603	P06 Crown	1780	CMT206G	HIGH	July-Jan 2023/24	WC
P06	DRN206G0602	P06 Crown	73	CMT206G	HIGH	July-Jan 2023/24	WC
P07	DRN206G0701	P07 Crown Branch	416	CMT206G	HIGH	July-Jan 2023/24	WC
P07	DRN206G0702	P07 Crown Branch	34	CMT206G	HIGH	July-Jan 2023/24	WC
P08	DRN206G0802	P08 Daisy Hall	789	CMT206G	LOWER	Aug-Jan 2023/24	WC
P08	DRN206G0801	P08 Daisy Hall	29	CMT206G	LOWER	Aug-Jan 2023/24	WC
P09	DRN206G0901	P09 Distillery Farm - DEMAINED (52m)	0	CMT206G	HIGH	July-Jan 2023/24	WC
P09	DRN206G0902	P09 Distillery Farm - DEMAINED (55m)	0	CMT206G	LOWER	Aug-Jan 2023/24	WC
P10	DRN206G1001	P10 Drain No 15	356	CMT206G	LOWER	Aug-Jan 2023/24	WC
P11	DRN206G1101	P11 Flint House	1397	CMT206G	LOWER	Aug-Jan 2023/24	WC
P12	DRN206G1201	P12 Fosdyke Marsh Main	343	CMT206G	LOWER	Aug-Jan 2023/24	WC
P12	DRN206G1202	P12 Fosdyke Marsh Main	3052	CMT206G	LOWER	Aug-Jan 2023/24	WC
P12	DRN206G1204	P12 Fosdyke Marsh Main	521	CMT206G	HIGH	July-Jan 2023/24	WC
P12	DRN206G1203	P12 Fosdyke Marsh Main	163	CMT206G	LOWER	Aug-Jan 2023/24	WC
P13	DRN206G1302	P13 Fosdyke Marsh Soke Dyke	1905	CMT206G	LOWER	Aug-Jan 2023/24	WC
P13	DRN206G1301	P13 Fosdyke Marsh Soke Dyke	417	CMT206G	LOWER	Aug-Jan 2023/24	WC
P13	DRN206G1303	P13 Fosdyke Marsh Soke Dyke	483	CMT206G	LOWER	Aug-Jan 2023/24	WC
P14	DRN206G1403	P14 Foxes Low	222	CMT206G	HIGH	July-Jan 2023/24	WC
P14	DRN206G1404	P14 Foxes Low	397	CMT206G	HIGH	July-Jan 2023/24	WC
P14	DRN206G1402	P14 Foxes Low	97	CMT206G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
P14	DRN206G1405	P14 Foxes Low	1070	CMT206G	HIGH	July-Jan 2023/24	WC
P14	DRN206G1401	P14 Foxes Low	712	CMT206G	HIGH	July-Jan 2023/24	WC
P15	DRN206G1501	P15 Foxes Low Branch	549	CMT206G	LOWER	Aug-Jan 2023/24	WC
P16	DRN206G1601	P16 Gander Ground	95	CMT206G	LOWER	Aug-Jan 2023/24	WC
P16	DRN206G1602	P16 Gander Ground	149	CMT206G	LOWER	Aug-Jan 2023/24	WC
P17	DRN206G1701	P17 Gas House	111	CMT206G	HIGH	July-Jan 2023/24	WC
P18	DRN206G1801	P18 Goddams Lane	111	CMT206G	LOWER	Aug-Jan 2023/24	WC
P18	DRN206G1802	P18 Goddams Lane	629	CMT206G	LOWER	Aug-Jan 2023/24	WC
P18	DRN206G1803	P18 Goddams Lane	60	CMT206G	LOWER	Aug-Jan 2023/24	WC
P18	DRN206G1804	P18 Goddams Lane	146	CMT206G	LOWER	Aug-Jan 2023/24	WC
P18	DRN206G1805	P18 Goddams Lane	332	CMT206G	LOWER	Aug-Jan 2023/24	WC
P19	DRN206G1901	P19 Holbeach Clough	866	CMT206G	LOWER	Aug-Jan 2023/24	WC
P20	DRN206G2003	P20 Holbeach New River	363	CMT206G	HIGH	July-Jan 2023/24	WC
P20	DRN206G2005	P20 Holbeach New River	47	CMT206G	HIGH	July-Jan 2023/24	WC
P20	DRN206G2004	P20 Holbeach New River	494	CMT206G	HIGH	July-Jan 2023/24	WC
P20	DRN206G2002	P20 Holbeach New River	60	CMT206G	HIGH	July-Jan 2023/24	WC
P20	DRN206G2001	P20 Holbeach New River	391	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2102	P21 Holbeach River	760	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2101	P21 Holbeach River	7315	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2103	P21 Holbeach River	141	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2106	P21 Holbeach River	8	CMT206G	LOWER	Aug-Jan 2023/24	WC
P21	DRN206G2110	P21 Holbeach River	211	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2108	P21 Holbeach River	129	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2107	P21 Holbeach River	127	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2105	P21 Holbeach River	471	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2104	P21 Holbeach River	1046	CMT206G	HIGH	July-Jan 2023/24	WC
P21	DRN206G2109	P21 Holbeach River	32	CMT206G	HIGH	July-Jan 2023/24	WC
P22	DRN206G2203	P22 Hungerdyke - East	272	CMT206G	LOWER	Aug-Jan 2023/24	WC
P22	DRN206G2201	P22 Hungerdyke - East	199	CMT206G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
P22	DRN206G2202	P22 Hungerdyke - East	673	CMT206G	LOWER	Aug-Jan 2023/24	WC
P23	DRN206G2301	P23 Hungerdyke - West	493	CMT206G	LOWER	Aug-Jan 2023/24	WC
P24	DRN206G2401	P24 Hurn South	1083	CMT206G	HIGH	July-Jan 2023/24	WC
P24	DRN206G2402	P24 Hurn South	1240	CMT206G	HIGH	July-Jan 2023/24	WC
P25	DRN206G2501	P25 Hurn Bank Drain and Branch	648	CMT206G	LOWER	Aug-Jan 2023/24	WC
P25	DRN206G2502	P25 Hurn Bank Drain and Branch	949	CMT206G	LOWER	Aug-Jan 2023/24	WC
P27	DRN206G2701	P27 Majors	506	CMT206G	HIGH	July-Jan 2023/24	WC
P28	DRN206G2801	P28 Marsh Level	887	CMT206G	LOWER	Aug-Jan 2023/24	WC
P29	DRN206G2902	P29 Middle Marsh Road	833	CMT206G	LOWER	Aug-Jan 2023/24	WC
P29	DRN206G2903	P29 Middle Marsh Road	430	CMT206G	LOWER	Aug-Jan 2023/24	WC
P29	DRN206G2901	P29 Middle Marsh Road	925	CMT206G	LOWER	Aug-Jan 2023/24	WC
P29	DRN206G2904	P29 Middle Marsh Road	52	CMT206G	LOWER	Aug-Jan 2023/24	WC
P30	DRN206G3001	P30 Moulton Common Connection	418	CMT206G	HIGH	July-Jan 2023/24	WC
P30	DRN206G3002	P30 Moulton Common Connection	320	CMT206G	HIGH	July-Jan 2023/24	WC
P31	DRN206G3101	P31 Moulton Common - East	2078	CMT206G	LOWER	Aug-Jan 2023/24	WC
P31	DRN206G3102	P31 Moulton Common - East	276	CMT206G	HIGH	July-Jan 2023/24	WC
P32	DRN206G3202	P32 Moulton Common - West	2400	CMT206G	HIGH	July-Jan 2023/24	WC
P32	DRN206G3201	P32 Moulton Common - West	611	CMT206G	HIGH	July-Jan 2023/24	WC
P32	DRN206G3203	P32 Moulton Common - West	172	CMT206G	HIGH	July-Jan 2023/24	WC
P33	DRN206G3302	P33 Moulton River	2978	CMT206G	HIGH	July-Jan 2023/24	WC
P33	DRN206G3303	P33 Moulton River	4972	CMT206G	HIGH	July-Jan 2023/24	WC
P33	DRN206G3301	P33 Moulton River	465	CMT206G	HIGH	July-Jan 2023/24	WC
P34	DRN206G3401	P34 Moulton River Branch	1290	CMT206G	LOWER	Aug-Jan 2023/24	WC
P35	DRN206G3501	P35 New Sea Bank	156	CMT206G	LOWER	Aug-Jan 2023/24	WC
P35	DRN206G3502	P35 New Sea Bank	2307	CMT206G	LOWER	Aug-Jan 2023/24	WC
P36	DRN206G3601	P36 New Sea Bank Old Outfall Route	884	CMT206G	LOWER	Aug-Jan 2023/24	WC
P37	DRN206G3702	P37 Northons Lane	692	CMT206G	HIGH	July-Jan 2023/24	WC
P37	DRN206G3701	P37 Northons Lane	159	CMT206G	HIGH	July-Jan 2023/24	WC
P38	DRN206G3801	P38 Old Sea Bank Soke Dyke	2629	CMT206G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
P39	DRN206G3901	P39 Old Sluice	584	CMT206G	LOWER	Aug-Jan 2023/24	WC
P40	DRN206G4001	P40 Oundle Vicarage	1173	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4102	P41 Peartree	473	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4101	P41 Peartree	583	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4103	P41 Peartree	361	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4104	P41 Peartree	816	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4105	P41 Peartree	184	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4107	P41 Peartree	1074	CMT206G	HIGH	July-Jan 2023/24	WC
P41	DRN206G4106	P41 Peartree	66	CMT206G	HIGH	July-Jan 2023/24	WC
P42	DRN206G4202	P42 Penny Hill	541	CMT206G	LOWER	Aug-Jan 2023/24	WC
P42	DRN206G4201	P42 Penny Hill	106	CMT206G	LOWER	Aug-Jan 2023/24	WC
P44	DRN206G4403	P44 Rodyke Mill	853	CMT206G	LOWER	Aug-Jan 2023/24	WC
P44	DRN206G4402	P44 Rodyke Mill	398	CMT206G	LOWER	Aug-Jan 2023/24	WC
P44	DRN206G4401	P44 Rodyke Mill	304	CMT206G	LOWER	Aug-Jan 2023/24	WC
P45	DRN206G4503	P45 Roman Bank	73	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4506	P45 Roman Bank	66	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4505	P45 Roman Bank	27	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4502	P45 Roman Bank	483	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4504	P45 Roman Bank	41	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4508	P45 Roman Bank	155	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4507	P45 Roman Bank	50	CMT206G	HIGH	July-Jan 2023/24	WC
P45	DRN206G4501	P45 Roman Bank	137	CMT206G	HIGH	July-Jan 2023/24	WC
P46	DRN206G4601	P46 Saracens Head	205	CMT206G	LOWER	Aug-Jan 2023/24	WC
P47	DRN206G4701	P47 Savages Low	315	CMT206G	LOWER	Aug-Jan 2023/24	WC
P47	DRN206G4703	P47 Savages Low	272	CMT206G	LOWER	Aug-Jan 2023/24	WC
P47	DRN206G4702	P47 Savages Low	464	CMT206G	LOWER	Aug-Jan 2023/24	WC
P48	DRN206G4801	P48 Savages Low Branch	385	CMT206G	LOWER	Aug-Jan 2023/24	WC
P49	DRN206G4901	P49 Scarlet Gate	473	CMT206G	HIGH	July-Jan 2023/24	WC
P50	DRN206G5001	P50 Second Drove	341	CMT206G	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
P51	DRN206G5102	P51 Spalding Gate	95	CMT206G	LOWER	Aug-Jan 2023/24	WC
P51	DRN206G5103	P51 Spalding Gate	520	CMT206G	LOWER	Aug-Jan 2023/24	WC
P51	DRN206G5101	P51 Spalding Gate	238	CMT206G	LOWER	Aug-Jan 2023/24	WC
P52	DRN206G5203	P52 Stockwell Gate	92	CMT206G	LOWER	Aug-Jan 2023/24	WC
P52	DRN206G5202	P52 Stockwell Gate	123	CMT206G	HIGH	July-Jan 2023/24	WC
P52	DRN206G5201	P52 Stockwell Gate	254	CMT206G	HIGH	July-Jan 2023/24	WC
P53	DRN206G5301	P53 Third Drove	184	CMT206G	LOWER	Aug-Jan 2023/24	WC
P53	DRN206G5302	P53 Third Drove	182	CMT206G	LOWER	Aug-Jan 2023/24	WC
P54	DRN206G5401	P54 Wards Soke Dyke	4352	CMT206G	LOWER	Aug-Jan 2023/24	WC
P55	DRN206G5501	P55 Washway Road A17	1087	CMT206G	HIGH	July-Jan 2023/24	WC
P55	DRN206G5502	P55 Washway Road A17	820	CMT206G	HIGH	July-Jan 2023/24	WC
P56	DRN206G5601	P56 Washway Road - Saracens Head	590	CMT206G	LOWER	Aug-Jan 2023/24	WC
P57	DRN206G5701	P57 Washway Mill	672	CMT206G	LOWER	Aug-Jan 2023/24	WC
P58	DRN206G5801	P58 Whaplode Lodge	1414	CMT206G	LOWER	Aug-Jan 2023/24	WC
P59	DRN206G5902	P59 Whaplode & Moulton Marsh	868	CMT206G	LOWER	Aug-Jan 2023/24	WC
P59	DRN206G5901	P59 Whaplode & Moulton Marsh	472	CMT206G	LOWER	Aug-Jan 2023/24	WC
P60	DRN206G6005	P60 Whaplode River	531	CMT206G	HIGH	July-Jan 2023/24	WC
P60	DRN206G6003	P60 Whaplode River	1277	CMT206G	HIGH	July-Jan 2023/24	WC
P60	DRN206G6002	P60 Whaplode River	463	CMT206G	HIGH	July-Jan 2023/24	WC
P60	DRN206G6004	P60 Whaplode River	408	CMT206G	HIGH	July-Jan 2023/24	WC
P60	DRN206G6001	P60 Whaplode River	2767	CMT206G	HIGH	July-Jan 2023/24	WC
P60	DRN206G6006	P60 Whaplode River	765	CMT206G	HIGH	July-Jan 2023/24	WC
P61	DRN206G6101	P61 Woodhouse	2176	CMT206G	LOWER	Aug-Jan 2023/24	WC
P62	DRN206G6202	P62 Old Peartree	154	CMT206G	LOWER	Aug-Jan 2023/24	WC
P62	DRN206G6203	P62 Old Peartree	76	CMT206G	LOWER	Aug-Jan 2023/24	WC
P62	DRN206G6201	P62 Old Peartree	885	CMT206G	HIGH	July-Jan 2023/24	WC
P63	DRN206G6301	P63 Fosdyke Marsh Soke Dyke Connection	385	CMT206G	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT R							
R01	DRN208P0101	R01 Ben Dyke	1957	CMT208P	HIGH	July-Jan 2023/24	WC
R02	DRN208P0201	R02 Clarks	603	CMT208P	LOWER	Aug-Jan 2023/24	WC
R03	DRN208P0301	R03 Claxtons	976	CMT208P	LOWER	Aug-Jan 2023/24	WC
R04	DRN208P0401	R04 Cowgate	237	CMT208P	HIGH	July-Jan 2023/24	WC
R05	DRN208P0502	R05 Delgate	486	CMT208P	LOWER	Aug-Jan 2023/24	WC
R05	DRN208P0501	R05 Delgate	1116	CMT208P	HIGH	July-Jan 2023/24	WC
R06	DRN208P0601	R06 Johnsons	538	CMT208P	LOWER	Aug-Jan 2023/24	WC
R07	DRN208P0705	R07 Lords	27	CMT208P	HIGH	July-Jan 2023/24	WC
R07	DRN208P0703	R07 Lords	105	CMT208P	HIGH	July-Jan 2023/24	WC
R07	DRN208P0702	R07 Lords	4443	CMT208P	HIGH	July-Jan 2023/24	WC
R07	DRN208P0701	R07 Lords	4718	CMT208P	HIGH	July-Jan 2023/24	WC
R07	DRN208P0704	R07 Lords	12	CMT208P	HIGH	July-Jan 2023/24	WC
R08	DRN208P0801	R08 Lost Tunnel	237	CMT208P	LOWER	Aug-Jan 2023/24	WC
R09	DRN208P0901	R09 Moulton Mere	2024	CMT208P	LOWER	Aug-Jan 2023/24	WC
R10	DRN208P1003	R10 Moulton River (MSE to main A151)	92	CMT208P	HIGH	July-Jan 2022/23	WC
R10	DRN208P1002	R10 Moulton River (MSE to main A151)	522	CMT208P	HIGH	July-Jan 2022/23	WC
R10	DRN208P1001	R10 Moulton River (MSE to main A151)	2329	CMT208P	HIGH	July-Jan 2022/23	WC
R10	DRN208P1004	R10 Moulton River (MSE to Main A151)	346	CMT208P	HIGH	July-Jan 2022/23	WC
R11	DRN208P1101	R11 New Drain	3547	CMT208P	LOWER	Aug-Jan 2023/24	WC
R12	DRN208P1201	R12 Pig Lane Drain	289	CMT208P	LOWER	Aug-Jan 2023/24	WC
R12	DRN208P1202	R12 Pig Lane Drain	344	CMT208P	LOWER	Aug-Jan 2023/24	WC
R12	DRN208P1203	R12 Pig Lane Drain	474	CMT208P	LOWER	Aug-Jan 2023/24	WC
R13	DRN208P1301	R13 Pig Lane Dyke	1147	CMT208P	LOWER	Aug-Jan 2023/24	WC
R14	DRN208P1403	R14 Pinfold	27	CMT208P	HIGH	July-Jan 2023/24	WC
R14	DRN208P1401	R14 Pinfold	350	CMT208P	HIGH	July-Jan 2023/24	WC
R14	DRN208P1402	R14 Pinfold	52	CMT208P	HIGH	July-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
R14	DRN208P1404	R14 Pinfold	916	CMT208P	HIGH	July-Jan 2023/24	WC
R15	DRN208P1501	R15 Ugly Bridges	519	CMT208P	HIGH	July-Jan 2023/24	WC
R15	DRN208P1502	R15 Ugly Bridges	570	CMT208P	HIGH	July-Jan 2023/24	WC
R15	DRN208P1503	R15 Ugly Bridges	55	CMT208P	HIGH	July-Jan 2023/24	WC
R15	DRN208P1504	R15 Ugly Bridges	901	CMT208P	HIGH	July-Jan 2023/24	WC
R16	DRN208P1601	R16 Wheatmere	419	CMT208P	LOWER	Aug-Jan 2023/24	WC
R17	DRN208P1704	R17 Wykeham	999	CMT208P	LOWER	Aug-Jan 2023/24	WC
R17	DRN208P1703	R17 Wykeham	1118	CMT208P	LOWER	Aug-Jan 2023/24	WC
R17	DRN208P1701	R17 Wykeham	374	CMT208P	HIGH	July-Jan 2023/24	WC
R17	DRN208P1702	R17 Wykeham	1697	CMT208P	LOWER	Aug-Jan 2023/24	WC
R18	DRN207G1902	Q19 Wragg Marsh Drain	1548	CMT207G	HIGH	July-Jan 2023/24	WC
R18	DRN207G1903	Q19 Wragg Marsh Drain	245	CMT207G	HIGH	July-Jan 2023/24	WC
R18	DRN207G1901	Q19 Wragg Marsh Drain	303	CMT207G	HIGH	July-Jan 2023/24	WC
R19	DRN208P1901	R19 Pig Lane Dyke Branch	327	CMT208P	LOWER	Aug-Jan 2023/24	WC
R20	DRN208P2001	R20 Crowtree Connection	691	CMT208P	LOWER	Aug-Jan 2023/24	WC
R21	DRN208P2101	R21 Claxtons Branch	483	CMT208P	LOWER	Aug-Jan 2023/24	WC
R22	DRN208P2201	R22 Ugly Bridges Branch	321	CMT208P	LOWER	Aug-Jan 2023/24	WC
R23	DRN208P2301	R23 Seas End Drain	570	CMT208P	LOWER	July-Jan 2023/24	WC
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT S							
S01	DRN209P0103	S01 Gotts Dyke	239	CMT209P	HIGH	July-Jan 2023/24	WC
S01	DRN209P0101	S01 Gotts Dyke	254	CMT209P	HIGH	July-Jan 2023/24	WC
S01	DRN209P0102	S01 Gotts Dyke	1595	CMT209P	HIGH	July-Jan 2023/24	WC
S02	DRN209P0201	S02 Gotts Dyke Branch	317	CMT209P	LOWER	Aug-Jan 2023/24	WC
S03	DRN209P0301	S03 Metherringhams	1766	CMT209P	LOWER	Aug-Jan 2023/24	WC
S04	DRN209P0401	S04 Muckey Ten Drain	489	CMT209P	HIGH	July-Jan 2023/24	WC
S04	DRN209P0402	S04 Muckey Ten Drain	874	CMT209P	LOWER	Aug-Jan 2023/24	WC

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
CATCHMENT T							
T01	DRN210P0101	T01 Oxcroft Connection	1497	CMT210P	LOWER	Aug-Jan 2023/24	WC
T02	DRN210P0201	T02 Roses Dyke	1786	CMT210P	HIGH	July-Jan 2023/24	WC
T03	DRN210P0301	T03 Roses Dyke Branch	309	CMT210P	LOWER	Aug-Jan 2023/24	WC

The Works Programme will also include:	Proposed Start Date
Tree clearance work on a number of drains, where overhanging branches are impeding flow.	Sept - Mar 2023-24
Strategic de-silting & re-profiling of drains as required.	Sept - Mar 2023-24
Pump Maintenance.	Throughout the year
Structure Maintenance and water level management.	Throughout the year
Incident response as required.	Throughout the year

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
------------------	----------	------------	--------------	--------------	----------	------------------------	----------

DESILTING, TREE AND BUSHING PROGRAMME 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Start date	Activity
CATCHMENT H & R						DS-De-Silting	
H01	DRN199G0101	Amos Dyke	64	CMT199G	HIGH	Sept-Mar 2023-24	DS
H05	DRN199G0501	Doles Drain	1835	CMT199G	HIGH	Sept-Mar 2023-24	DS
H06	DRN199G0601	Doles Drain Branch No1	475	CMT199G	LOWER	Sept-Mar 2023-24	DS
H08	DRN199G0801	Doles Drain Branch No3	776	CMT199G	LOWER	Sept-Mar 2023-24	DS
H09	DRN199G0802	Doles Drain Branch No3	306	CMT199G	LOWER	Sept-Mar 2023-24	DS
H16	DRN199G1601	Gowts Lane East Drain	90	CMT199G	LOWER	Sept-Mar 2023-24	DS
H16	DRN199G1602	Gowts Lane East Drain	1425	CMT199G	HIGH	Sept-Mar 2023-24	DS
H16	DRN199G1603	Gowts Lane East Drain	277	CMT199G	HIGH	Sept-Mar 2023-24	DS
H17	DRN199G1701	Lutton Eau Branches	431	CMT199G	HIGH	Sept-Mar 2023-24	DS
H17	DRN199G1702	Lutton Eau Branches	261	CMT199G	HIGH	Sept-Mar 2023-24	DS
H24	DRN199G2401	Kings Rig Drain	783	CMT199G	HIGH	Sept-Mar 2023-24	DS
H24	DRN199G2402	Kings Rig Drain	873	CMT199G	HIGH	Sept-Mar 2023-24	DS
H25	DRN199G2501	Kitling Lane Drain West	928	CMT199G	HIGH	Sept-Mar 2023-24	DS
H26	DRN199G2601	Kitling Lane Drain East	234	CMT199G	HIGH	Sept-Mar 2023-24	DS
H26	DRN199G2602	Kitling Lane Drain East	568	CMT199G	HIGH	Sept-Mar 2023-24	DS
H26	DRN199G2603	Kitling Lane Drain East	259	CMT199G	HIGH	Sept-Mar 2023-24	DS
H30	DRN199G3001	Lutton Eau	790	CMT199G	HIGH	Sept-Mar 2023-24	DS
H30	DRN199G3002	Lutton Eau	1221	CMT199G	HIGH	Sept-Mar 2023-24	DS
H30	DRN199G3003	Lutton Eau	609	CMT199G	HIGH	Sept-Mar 2023-24	DS
H30	DRN199G3004	Lutton Eau	136	CMT199G	HIGH	Sept-Mar 2023-24	DS
H31	DRN199G3101	Lutton Outfall Dyke	810	CMT199G	HIGH	Sept-Mar 2023-24	DS
H32	DRN1993201	Naylors Gate Drain	1675	CMT199G	HIGH	Sept-Mar 2023-24	DS

DRAINS MAINTENANCE: CUTTING PROGRAMME FOR 2023/24

Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Work Duration	Activity
H32	DRN1993202	Naylors Gate Drain	1265	CMT199G	HIGH	Sept-Mar 2023-24	DS
H32	DRN1993203	Naylors Gate Drain	79	CMT199G	HIGH	Sept-Mar 2023-24	DS
H43	DRN199G4301	Sutton Delph Drain	1332	CMT199G	HIGH	Sept-Mar 2023-24	DS
H51	DRN199G5101	Torringtons Drain East	565	CMT199G	LOWER	Sept-Mar 2023-24	DS
H51	DRN199G5102	Torringtons Drain East	319	CMT199G	LOWER	Sept-Mar 2023-24	DS
H51	DRN199G5103	Torringtons Drain East	519	CMT199G	LOWER	Sept-Mar 2023-24	DS
H51	DRN199G5104	Torringtons Drain East	62	CMT199G	LOWER	Sept-Mar 2023-24	DS
H51	DRN199G5105	Torringtons Drain East	798	CMT199G	LOWER	Sept-Mar 2023-24	DS
R14	DRN208P1403	Pinfold (D/S of Weston bypass)	930	CMT208P	HIGH	Sept-Mar 2023-24	DS
R15	DRN208P1503	Ugly Bridges	570	CMT208P	HIGH	Sept-Mar 2023-24	DS

RE-PROFILING DRAIN IMPROVEMENT PROGRAMME 2023/24

CATCHMENT F, P, & R					DR-Drain Re-profiling		
Old Drain Number	Drain ID	Drain Name	Drain Length	Catchment ID	Priority	Proposed Start date	Activity
F11	DRN197P1101	Clarks Hill Drain	525	CMT197P	LOWER	Sept-Mar 2023-24	DR
F11	DRN197P1102	Clarks Hill Drain	531	CMT197P	LOWER	Sept-Mar 2023-24	DR
F11	DRN197P1103	Clarks Hill Drain	767	CMT197P	LOWER	Sept-Mar 2023-24	DR
F38	DRN197P3803	Holbeach Old River (upstream end)	260	CMT197P	HIGH	Sept-Mar 2023-24	DR
F48	DRN197P4801	Moulton Mere	2000	CMT197P	HIGH	Sept-Mar 2023-24	DR
P31	DRN206G3103	Moulton Common East (upstream of connection)	250	CMT206P	HIGH	Sept-Mar 2023-24	DR
R10	DRN208P1102	Moulton River (U/S Hall Lane)	350	CMT208P	HIGH	Sept-Mar 2023-24	DR

WATER LEVEL CONTROL		2023/24	2024/25	2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33
WL02	Wheatmere Sluice										
WL04	Bell Row Penstock (Barrier Bank)							X			
WL05	Brother House Bar Penstock										
WL06	Jekyls Bank (Quick Lane) Penstock	X								X	
WL07	Quick Lane Drain Connection Adjustable Weir		X								
WL08	Quick Lane Intake (SHMD) Penstock				X						
WL09	Oxcroft Connection Penstock						X				
WL10	Ropers Bridge (Whaplode River) Penstock								X		X

X	WATER LEVEL CONTROL STRUCTURE REFURBISHMENT - WORKS TO BE CARRIED OUT AS AND WHEN REQUIRED
---	--

SECOND LINE SLUICE		2023/24	2024/25	2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33
SL01	Fosdyke Marsh			X							
SL02	Moulton River									X	
SL03	New Sea Bank Outfall			X							
SL04	Wards Enclosure Soke Dyke										X
SL05	Holbeach River Old Sluice								X		
SL06	Andersons							X			
SL07	Thimbleby				X						
SL08	Salt Marsh Soke Dyke									X	
SL09	Coffee Tan						X				
SL10	Daisy Hall					X					
SL11	Gedney Enclosure to Dawsmere		X								
SL12	Gedney Enclosure		X								
SL13	J C Mossops Enclosure	X									
SL14	Lutton Leam - Salt Lake							X			
SL15	Lutton Leam Road Bridge	X									



SECOND LINE SLUICE TO BE REPLACED/REFURBISHED - CARRIED OUT WORK AS AND WHEN REQUIRED

TIDAL SLUICE		2023/24	2024/25	2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33
TS01	George Hay										
TS04	Holbeach River										
TS06	Lutton Leam										
TS07	Westmere										
TS08	Sutton Bridge										
TS09	Wragg Marsh Outfall										

 TIDAL SLUICE TO BE REPLACED/REFURBISHED WHEN CAPITAL SCHEME DUE

 SLUICE INSPECTION REFURBISHMENTS CARRIED OUT AS AND WHEN REQUIRED

PUMPING STATION		2023/24	2024/25	2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33
PS01	Fleet Haven						1&2				
PS02	Dawsmere								1&2		
PS03	Lords	1&2								1&2	
PS04	Fleet Fen					1&2					
PS05	Clay Lake								1&2		
PS06	Wisemans					1&2	3&4				
PS07	Peartree Hill				1&2						
PS08	Donningtons		1&2								1&2
PS09	Little Holland			1&2	3&4						
PS10	Sutton St James			1&2							
PS11	Manor Farm		1							1	
PS12	Westmere							1			
PS13	Holbeach Bank							1&2			
PS14	Gotts							1			
PS15	Roses							1			
PS16	Lawyers	1,2,3							1,2,3,		
PS17	Long Sutton		1&2								1&2
Number of Pumps to be service per year		3	5	4	4	4	4	5	4	3	4

	PUMPS TO BE REPLACED WHEN CAPITAL SCHEME DUE
--	--

| FULL PUMP SERVICE BASED ON 4 PUMPS ANNUALLY TO BE REMOVED INSPECTED AND PARTS REPLACED ON APPROX 7 YEAR CYCLE