
System Approximate Start Date System Approximate Start Date
Askews Nov - March Bungay - Alma Beck Nov-22
Barnby Nov - March Thelveton & Dickleburgh Sep-22
Barsham Nov - March Finningham Nov 22 - Jan 23
Belton Nov - March Shelfanger Winfarthing & Debenham Feb-23
Blundeston Nov - March South Lopham Oct-22
Burgh Castle Nov - March Woodton - Bedingham Beck Oct-22
Burgh St Peter Nov - March
Caldecott Nov - March
Claxton Nov - March
Geldeston Nov - March
Gillingham Nov - March
Haddiscoe (Including Haddiscoe, St Olaves, Island, Pettingills & Fringe) Nov - March
Langley Double Nov - March
Langley Monks Nov - March
Limpenhoe Nov - March
Long Dam Nov - March
North Cove Nov - March
Norton Nov - March
Raveningham Nov - March
Short Dam Nov - March
Wheatacre Nov - March
Worlingham Nov - March

Note: Dates may vary. For more specific information please contact the Operations Manager.

Machine Work Programme for 2022-2023 Gravity SystemsMachine Work Programme for 2022-2023 Pumped Systems

https://www.wlma.org.uk/uploads/WLYLIDB_CMT232P-Askews.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT275G-EllinghamBungay.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT273P-Barnby%20&%20North%20Cove.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT288G-Thelveton%20Dickleburgh.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT267P-Barsham%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT285G-Finningham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT226P-Belton.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT290G-Shelfhanger%20Winfarthing%20Debenham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT256P-Blundeston.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT287G-South%20Lopham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT223P-Burgh%20Castle%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT266G-Bedingham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT255P-Burgh%20St.%20Peter.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT228P-Caldicott.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT238P-Langley%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT261G-Geldeston%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT260P-Gillingham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_Index_Map.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT238P-Langley%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT238P-Langley%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT234P-Limpenhoe.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT258P-Long%20Dam.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT273P-Barnby%20&%20North%20Cove.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT249P-Norton%20Low.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT252P-Raveningham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT257P-Short%20Dam.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT254P-Wheatacre.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT271P-Worlingham.pdf


April May June July August September October November December January February March
Activity

Service 1 Askews Belton Claxton Haddiscoe North Cove Wheatacre
Additional Asset maintenance required? No No No No No No

Service 2 Barnby Blundeston Geldeston Limpenhoe Raveningham Worlingham
Additional Asset maintenance required? No No No Yes No No

Service 3 Barsham Burgh st Peter Gillingham Long Dam Short Dam
Additional Asset maintenance required? No No No No No

Notes: Min 2 staff per service

April May June July August September October November December January February March
Activity

Service 1 Barsham Belton Claxton Limpenhoe North Cove Worlingham
Service 2 Burgh Castle Geldeston Norton
Service 3 Burgh st Peter Raveningham

Mechanical Pump Servicing Proposed 2022-2023 Financial Year

Electrical Pump Servicing Proposed 2022-2023 Financial Year

Visual asset inspection Repair Work' represents public safety and general pumping station upkeep. It is likely that this work will be scoped at the time of the
service and completed at later dates when time is available. 

Note: Pump servicing may vary based on service findings. Where this occurs pump servicing will be moved to the next available slot where 'Visual Asset Inspection
Repair Work on Broads IDB Pumps' is stated. For the most up to date programme please speak to the MEICA Manager.

https://www.wlma.org.uk/uploads/WLYLIDB_CMT232P-Askews.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT226P-Belton.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT238P-Langley%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT253P-Haddiscoe.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT273P-Barnby%20&%20North%20Cove.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT254P-Wheatacre.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT273P-Barnby%20&%20North%20Cove.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT256P-Blundeston.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT261G-Geldeston%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT234P-Limpenhoe.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT252P-Raveningham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT271P-Worlingham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT267P-Barsham%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT255P-Burgh%20St.%20Peter.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT260P-Gillingham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT258P-Long%20Dam.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT257P-Short%20Dam.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT267P-Barsham%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT226P-Belton.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT238P-Langley%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT234P-Limpenhoe.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT273P-Barnby%20&%20North%20Cove.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT271P-Worlingham.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT223P-Burgh%20Castle%20Pumped.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT261G-Geldeston%201.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT249P-Norton%20Low.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT255P-Burgh%20St.%20Peter.pdf
https://www.wlma.org.uk/uploads/WLYLIDB_CMT252P-Raveningham.pdf
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